



## Prop O Board Items Report April and May 2017

<b>May 22, 2017 BOT AGENDA ITEMS - All items are Pending</b>		
<b>M-1</b>	Castle Park High School Gym Bleachers Project	The requested budget will allow for an addition to the project scope and address current industry escalation (forecasting at .8% per month). Revised scope will include the installation of emergency back-up lighting system in the gym. Funding is from Proposition O Bond Sale 2 Contingency. \$35,000.00.
<b>M-1</b>	Southwest High School Gym ADA Bleacher Replacement	The requested budget will allow for an addition to the project scope and address current industry escalation (forecasting at .8% per month). Revised scope will include the installation of emergency back-up lighting system in the gym. Funding is from Proposition O Bond Sale 2 Contingency. \$35,000.
<b>M-2</b>	HTH Artificial Track and Field I	Ratify Amendment No. 1 to the Contract with Ninyo & Moore to provide additional geotechnical services for the Hilltop High School Artificial Track and Field Improvements Project. \$6,800.00/\$46,205.00.
<b>M-2</b>	MVH Site Master Plan	Ratify Amendment No. 1 to the Contract with Harley Ellis Devereaux Architecture to provide adjustments to Master Plan documents, documentation of findings, and weekend or after hours community meetings. \$7,030.00/\$27,530.00.
<b>M-3</b>	CVH Softball Team Room Lockers	Return unused allowance (Reference PCO #1 Allowance). Decrease to the contract in the amount of \$7,500.00.
<b>M-4</b>	Contract for CPH ADA Bleachers and Restrooms	Castle Park High School ADA Bleachers and Restrooms project will consist of replacement of gym bleachers, modernization of gym restrooms, ticket booth, parking lot upgrade, and related site work for path of travel ADA compliance. \$733,000.00.
<b>M-6</b>	SOH ADA Bleachers and Restrooms Project	Southwest High School ADA Bleachers and Restrooms project will consist of replacement of gym bleachers, modernization of gym restrooms and ticket booth, and related site work for path of travel ADA compliance. \$628,800.00.

<b>May 8, 2017 BOT AGENDA ITEMS - All items were APPROVED</b>		
<b>M-1</b>	District-Wide HVAC Phase 1, Guaranteed Maximum Price (GMP).	Adoption of District-Wide HVAC Phase 1, Guaranteed Maximum Price (GMP). Phase 1 includes the installation of 180 HVAC units and Phase 2 includes the installation of 80 HVAC units. Projected Project Value: \$37,033,957.00.
<b>M-2</b>	HTH Artificial Track and Field Improvements	Ratify Amendment No. 1 to the Contract with BWE, Inc., to provide additional architectural services for the Hilltop High School Artificial Track and Field Improvements Project. \$7,325.00/\$35,080.00

<b>April 24, 2017 BOT AGENDA ITEMS - All items are Pending</b>		
<b>M-3</b>	CVH Title IX Softball Team Room	Provide and install two new Lithonia light fixtures (Reference PCO #101). Increase to the contract in the amount of \$3,604.66.

<b>April 10, 2017 BOT AGENDA ITEMS - All items were APPROVED</b>		
<b>M-1</b>	NCM PE Site Restoration	Ratify Amendment No. 1 to the Contract with David Reed Landscape Architects to provide additional landscape architectural services for the PE Site Restoration Project for National City Middle School. \$34,275.00/\$126,960.00.