

### Sweetwater Union High School District Fire Alarm Upgrade Projects

Site	Project	DSA Status	Architect	App #	DSA Status As of 7/22/13
BVH	Fire Alarm Upgrade	DSA Approved drawings on 9/8/10. 2nd extension thru 9/8/13. On HOLD.	JCE	110870	No Change. Last extension requested by Paul Woods on 8/8/12.
BVM	Fire Alarm Upgrade	DSA Approved drawings on 9/23/10. 2nd Extension thru 9/23/13. On HOLD.	JCE	110872	No Change. Last extension requested by Paul Woods on 8/8/12.
CPH	Fire Alarm Upgrade	DSA Approved drawings on 9/8/10. 2nd extension thru 9/8/13. On HOLD.	JCE	110871	No Change. Last extension requested by Paul Woods on 8/8/12.
CPM	Fire Alarm Upgrade	DSA Approved drawings on 10/6/10. 2nd extension thru 10/6/13. On HOLD.	JCE	110873	No Change. Last extension requested by Paul Woods on 8/8/12.
CVH	Fire Alarm Upgrade	DSA Approved on 12/1/09. 2nd extension thru 12/1/12. on HOLD.	BCA	110570	Karen Gibb approved request for approval extension on 12/31/12 (12/6/12 BCA email)
CVM	Fire Alarm Upgrade	DSA Approved on 8/6/09. Final extension thru 8/6/13.	RRC	110192	Awarded
ELH	Fire Alarm Upgrade	DSA Approved drawings on 10/4/10. 2nd extension thru 10/4/13. On HOLD.	JCE	110869	Alteration to one relo Toilet Bldg. (\$3,700.00)
GJH	Fire Alarm Upgrade	DSA Approved drawings on 11/17/10. 2nd extension thru 11/17/12. On HOLD.	JCE	110874	No Change.
HTH	Fire Alarm Upgrade	DSA Approved on 8/6/09. Final extension thru 8/6/13.	RRC	110193	Awarded
HTM	Fire Alarm Upgrade	DSA Approved drawings on 12/8/10. 2nd extension thru 12/8/13. On HOLD.	JCE	110875	No Change. Last extension requested by Paul Woods on 8/8/12.
MOH	Fire Alarm Upgrade	DSA Approved on 8/6/09. Final extension thru 8/6/13.	RRC	110194	Awarded
MOM	Fire Alarm Upgrade	DSA Approved drawings on 12/8/10. 2nd extension thru 12/8/13. On HOLD.	JCE	110876	No Change.
MVH	Fire Alarm Upgrade	DSA Approved drawings on 6/1/11	LPA	111461	DSA approval through 6/1/14 per LPA letter dated 6/10/13.
MVM	Fire Alarm Upgrade	DSA Approved plans on 11/9/10. 2nd extension thru 11/9/13. On HOLD.	JCE	110877	No Change.
NCM	Fire Alarm Upgrade	DSA Approved drawings on 11/9/10	LPA	110639	DSA approval through 11/9/13.
PAH	Fire Alarm Upgrade	DSA Approved drawings on 10/6/10. 2nd extension thru 10/6/13. On HOLD.	JCE	110868	No Change.
SOH	Fire Alarm Upgrade	DSA Approved drawings on 11/19/10	LPA	110718	DSA approved 2nd extension through 1/9/14 per Karen Gibbs on 1/9/13
SOM	Fire Alarm Upgrade	DSA Approved on 12/1/09. 2nd extension thru 12/1/12	BCA	110608	DSA approved extension through 12/31/13 per Karen Gibbs on 12/31/12
SUH	Fire Alarm Upgrade	DSA Approved on 7/20/10. 1st extension thru 7/20/12	BCA	110886	DSA approved extension through 12/31/13 per Karen Gibbs on 12/31/12

**Plans Expire\***

9/8/2014
9/23/2014
9/8/2014
10/6/2014
12/1/2013
N/A
10/4/2014
11/17/2014
N/A
12/8/2014
N/A
12/8/2014
6/1/2015
11/9/2014
11/9/2014
10/6/2014
11/19/2014
12/1/2013
7/20/2014

from initialapproval