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Secǝon Acǝve Projects Monthly Status Report 
The purpose of the aƩached reports is to provide a comprehensive construcƟon 

summary and progress  report of the Sweetwater Union High School District’s  

capital projects.  The report includes project descripƟon, construcƟon status, 

breakdown of budget and expenditures by cost group, budget history and  

commitments, project status photos and key issues. 

For CBOC MeeƟngs, this report has been modified to only include projects that 

are funded or parƟally funded by ProposiƟon O funds. 

Note: In some cases, the expended amounts within this report may differ slightly 

from the informaƟon provided in SecƟon I. This is due to rounding and the number 

of digits used in the reports.  

Prepared by: 

Sweetwater Union High School District 

Planning & Construction Department  

(619) 691-5553 

Construction Status Thru April 2017                Financial Status Thru 3/31/2017                                         

Important Notes: 

Current Budget Amounts include budget revisions approved by the District’s Board of Trustees on 4/24/2017 (Board Agen‐

da Item M‐1). 



































SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 

II.   ACTIVE PROJECT MONTHLY STATUS REPORT 
 
Update: April 28, 2017 PM/PS: Trent Carr/Mary King 
Site: National City Middle School Project Name: NCM P2 Field Restoration 
Funding Source: Prop O Bond Sale 1 Fund 22 AπE/Contractor: David Reed / TBD 

Inspector: TBD 
 

Project Description: The project consists of new sod, irrigation, drainage, widening of the existing sidewalk, and drainage 
for the field.   

Construction Status: 

DSA In: 09/21/2016 Contract Duration: TBD % Complete: TBD 
DSA Out: 00/00/0000 Contract Start Date: 00/00/0000 Estimated Completion: TBD 
ID No.: 56π2529πTC Original Completion: 00/00/0000 Estimated Occupancy: TBD 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te  Cost π                π                π                

Soft Cost 137,321        95,435           49,941          

Hard Cost 370,607        1,500             1,500            

FF&E 4,393            4,382             4,382            

Contingency π                π                π                

Total 512,321 101,317 55,823

Budgeted Hard Cost 72.3%

Original Budget Budgeted

Ini tia l  Amount 512,321        

Approved Changes π               

Pending Changes π               

Total 512,321        

Budgeted Contingency 0.0%

Origina l  Budget approved on

03/29/2016.

Commitment Status Committed

Ini tia l  Contracted Amount 101,317     

Construction Contract COs π            

Other Contract Changes π            

Total 101,317     

Budget Committed 19.8%
 
Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below.

Project Status/Comments: 

         

Summary π Key Issues: The project scope has been modified and is scheduled to be resubmitted to DSA the beginning of 
May.  The architectural revisions to the ramps to the existing PE Building have been modified and will also be submitted to 
DSA as part of the accessibility upgrades for the project.         
 

Construction Contract Change Orders: None. 
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SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 

II.   ACTIVE PROJECT MONTHLY STATUS REPORT 
 

Update: April 28, 2017 PM/PS: Armando Murillo/Allie Serrano 
Site: Palomar High School Project Name: PAH Project 1 (Science Classroom) 
Funding Source: Prop O Bond Sale 1 Fund 22 AπE/Contractor: N/A /TBD 

Inspector: N/A 
 

Project Description: The scope of work includes demolition, cabinetry, flooring, paint, and new Furniture Fixtures & 
Equipment (FF&E). 

Construction Status: 

DSA In: N/A Contract Duration: TBD % Complete: 10% 
DSA Out: N/A Contract Start Date: 00/00/0000 Estimated Completion Date: TBD 
ID No.: 67π2612πAM Original Completion: 00/00/0000 Estimated Occupancy: TBD 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te  Cost π             π            π            

Soft Cost 1,000         292           π            

Hard Cost 129,000     π            π            

FF&E 20,000       19,488      π            

Contingency π             π            π            

Total 150,000 19,780

Budgeted Hard Cost 86.0%  

Original Budget Budgeted

Ini tia l  Amount 100,000        

Approved Changes 50,000          

Pending Changes π               

Total 150,000        

Budgeted Contingency 0.0%

Origina l  Budget approved on

11/13/2012.

Commitment Status Committed

Ini tia l  Contracted AMT 19,780       

Construction Contract COs π            

Other Contract Changes π            

Total 19,780       

Budget Committed 13.2%

Other Contract Changes represents any changes to 
Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below.

Project Status/Comments: 

   

Summary π Key Issues:  On March 28, 2017, staff submitted to the Board of Trustees recommendation for additional funds. 
The recommendations included the allocation of $50,000 to this project, to bring the updated budget to $150,000. The 
budget increased will allow for a more involved modernization.  Modernization will include demolition, cabinetry, flooring, 
paint, and new Furniture Fixtures & Equipment (FF&E). 
 
Contractor walk was held 04/11/17.  Bids were due 04/26/17.  A container will be rented and provided to the site to 
relocate classroom furniture and supplies during construction.  Projected construction schedule will be during Summer 
Break: starting 06/05/17 and completing by 07/07/17.  
 

Construction Contract Change Orders: None. 
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SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 

II.   ACTIVE PROJECT MONTHLY STATUS REPORT 
 

 

Update: May 1, 2017 PM/PS: Janea Quirk/Stephanie Napier 
Site: Southwest High School Project Name: SOH Gym ADA Bleacher 

Replacement(Restrooms & Flooring) 
Funding Source: CSFF Fund 35 and Prop O Bond 

Sale 2 & Deferred Maint. Fund 14
AπE/Contractor: Harley Ellis Deveraux/TBD 
Inspector: TBD 

 

Project Description: The project scope includes the replacement of the gym bleachers with new telescoping bleachers, 
removal of wood wall paneling and installation of wall mats on side walls, relocation of the drinking fountain inside the 
gym.  The restroom and foyer renovation require expansion of the restrooms to meet ADA and capacity requirements, ADA 
compliance of the ticket booth, refurbishing of the foyer, path of travel upgrades, and replacement of underground 
plumbing from fixtures to existing lateral connection outside the building. 

Construction Status: 

DSA In: 08/25/2016 Contract Duration: TBD % Complete: TBD 
DSA Out: 01/31/2017 Contract Start Date: 05/30/2017 Estimated Completion: TBD 
ID No.: 67π2617πJQ Completion Date: 00/00/0000 Estimated Occupancy: TBD 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Site Cost π                  π                π                

Soft Cost 70,442           48,569         28,540         

Hard Cost 1,063,533     16,985         π                

FF&E π                  53,527         53,527         

Contingency 16,025           π                π                

Total 1,150,000 119,081 82,067

Budgeted Hard Cost 92.5%

Original Budget Budgeted

Ini tia l  Amount 650,000        

Approved Changes 500,000        

Pending Changes 35,000          

Total 1,185,000     

Budgeted Contingency 1.4%

Original Budget for bleachers of $400,000 
approved on 12/14/16 and $250,000 
approved on 5/23/16 

Commitment Status Committed

Initial Contracted AMT 119,081        

Construction Contract CO's π                 

Other Contract Changes π                 

Total 119,081        

Budget Committed 10.4%

Other Contract Changes represents any changes to 
Purchase Orders for Soft Cost and FF&E.  
Construction Contracts Change Orders (COs) are 
further described below.

Project Status/Comments: 

      

Summary π Key Issues: On January 23, 2017, to the Board of Trustees approved staff’s recommendations for the reallocation 
of the Proposition O Bond Sale 2 funds. The recommendations included the allocation of $500,000 to this project, to bring 
the updated budget to $900,000. Project budget was increased due to the extent of work required to achieve compliance 
in the restrooms to current code.   

Construction estimate is valued at $911,800 with conservative soft costs, project is currently tracking at $1,180,552.30.   
 
The bleachers have an 8π12 week manufacturing lead time, 2 weeks of transport, and 3 weeks of installation coordination 
of the bleachers. Floor remediation is imperative. 
 
On February 27, 2017, the board approved to combine Southwest High School Gym Bleachers and Southwest High Gym 
Floor Project into one combined project, which will be named Southwest High School Gym ADA Bleacher Replacement 
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SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 

II.   ACTIVE PROJECT MONTHLY STATUS REPORT 
 

 

(Restrooms and Floors).They are being combined in order to reduce risk with coordination of construction. The scope of 
work and budget amount will remain. 
 
The project was rebid and the previous bid with CPH and SOH combined were rescinded. Only one (1) bid was received at 
bid opening, which came in over budget. The projects have been reπadvertised as two separate bids which will open on 
May 3, 2017 and will go the May 22, 2017 board meeting for approval and award. Construction to begin immediately.   
 

Construction Contract Change Orders: None. 
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SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 

II.   ACTIVE PROJECT MONTHLY STATUS REPORT 

Update: April 28, 2017 PM/PS: Janea Quirk/Indrani Gonzalez
Site: Southwest High School Project Name: SOH Site Master Plan 
Funding Source: Prop O Bond Sale 2 Fund 22 A-E/Contractor: Harley Ellis Devereaux (HED)/TBD 

Inspector: TBD 
 

Project Description: Site Master Plan Projects are in compliance with Board Policy BP 7110(a), Facilities Master Plan.  The 
policy explains that site master plans should be updated at least every five years or as needed.  The scope includes 
refreshing of master plans, assistance in facilitating the pursuit of funding (e.g. associated with state bond funding), the 
incorporation of educational program changes, and/or changes of technology that impact facility needs.  In addition, soils 
surveying, underground utility detection and site surveying will be performed to facilitate design and planning. 

Construction Status: 

DSA In: N/A Contract Duration: N/A % Complete: N/A 
DSA Out: N/A Contract Start Date: N/A Estimated Completion: N/A 
ID No.: N/A Original Completion: N/A Estimated Occupancy: N/A 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te Cost -             -            -            

Soft Cost 120,000      96,404      91,555      

Hard Cost -             -            -            

FF&E -             -            -            

Contingency -             -            -            

Total 120,000     96,404     91,555     

Budgeted Hard Cost 0.0%

 

Original Budget Budgeted

Ini tia l  Amount 3,780,000     

Approved Changes (3,660,000)    

Pending Changes -                

Total 120,000        

Budgeted Contingency 0.0%

Origina l  Budget approved on

3/29/2016.

 

Commitment Status Committed

Ini tia l  Contracted Amount 96,404       

Construction Contract COs -            

Other Contract Changes -            

Total 96,404       

Budget Committed 80.3%

Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E.  
Construction Contracts Change Orders (COs) are 
further described below. 

Project Status/Comments: 

  Southwest 
High School

1685 Hollister Street 

San Diego, CA 92154

    

Summary - Key Issues: On January 23, 2017, the Board of Trustees approved staff’s recommendations for the 
reallocation of the Proposition O Bond Sale 2 funds. The recommendations included the renaming of this project to 
“Southwest High School Site Master Plan” and decreasing the existing budget to $120,000.  
 
The site underground Utility Detection and Site Surveying have been completed. The conceptual Master Plan is 99.9% 
complete. 
 
 
 

Construction Contract Change Orders: None. 
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SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 

II.   ACTIVE PROJECT MONTHLY STATUS REPORT 

Update: April 28, 2017 PM/PS: Janea Quirk/Indrani Gonzalez 
Site: Southwest High School Project Name: SOH Title IX  
Funding Source: Prop O Bond Sale 1 Fund 22 and 

County Schools Facilities Fund 35 
A-E/Contractor: TBD/TBD 
Inspector: TBD 

 

Project Description: The relocation of softball locker rooms is pending the completion of Master Planning efforts on the 
site. The Practice field was upgraded, restrooms for softball have been identified, and the scoreboard and fencing at the 
batting cage have been completed. 

Construction Status: 

DSA In: 00/00/0000 Contract Duration: TBD % Complete: TBD 
DSA Out: 00/00/0000 Contract Start Date: 00/00/0000 Estimated Completion: TBD 
ID No.: XX-XXXX-JQ Original Completion: 00/00/0000 Estimated Occupancy: TBD 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te Cost -             -            -            

Soft Cost 42,824        9,693        9,693        

Hard Cost 328,366      131,484    96,641      

FF&E 17,810        9,285        9,285        

Contingency -             -            -            

Total 389,000     150,463   115,620   

Budgeted Hard Cost 84.4%

 

Original Budget Budgeted

Ini tia l  Amount 389,000        

Approved Changes -                

Pending Changes -                

Total 389,000        

Budgeted Contingency 0.0%

Origina l  Budget approved on

12/14/2015.

 

Commitment Status Committed

Ini tia l  Contracted Amount 150,391     

Construction Contract COs -            

Other Contract Changes -            

Total 150,391     

Budget Committed 38.7%

Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E.  
Construction Contracts Change Orders (COs) are 
further described below. 

Project Status/Comments: 

  Southwest 
High School

1685 Hollister Street 

San Diego, CA 92154 

    

Summary - Key Issues: The team room lockers have been ordered and are scheduled to be installed in June 2017. 
 
 

Construction Contract Change Orders: None. 
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SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 

II.   ACTIVE PROJECT MONTHLY STATUS REPORT 
 
Update: April 28, 2017 PM/PS: Trent Carr/Lisa Pippen 
Site: Southwest Middle School Project Name: SOM Modernization Project 1 
Funding Source: Prop O Bond Sale 1 & CSFF  

Fund 35 & Fund 40 
AπE/Contractor: Multiple 
Inspector: Multiple 

 

Project Description:    On 6/29/09, the Board of Trustees approved a $6,236,000 construction contract for Phase 1 project 
at Southwest Middle School.  HAR Construction Company won the bid and was terminated on 6/21/11.  On 3/12/12, GEM 
Industrial won the bid for Phase 1a, to complete HAR’s work, in the amount of $194,860, and was completed on 7/15/13.  
There was a separate contract, by requirement of Western Surety Company, for the HAR work, which was completed by 
GEM Industrial, in the amount of $385,000.   On 1/14/11, 3πD Enterprises, Inc. won the bid for the Site work project in the 
amount of $297,726 and was completed on 6/24/13.   On 1/24/11, Grahovac Construction won the bid for Phase 1a 
Miscellaneous Construction project in the amount of $731,485 and was completed on 8/17/12.  On 4/15/13, APR 
Construction won the bid for Phase 1bπ1 Interior/Exterior Modernization in the amount of $705,000 and the contract was 
terminated on 1/28/14.  On 1/19/13, GEM Industrial, Inc. won the bid for Phase 1bπ1 Casework Upgrades project in the 
amount of $89,000 and was completed on 5/16/14.  On 11/18/13, Lightning Fence won the bid for Phase 1bπ1 Fence 
Completion project in the amount of $52,000 and was completed on 7/8/16.  On 4/21/14, Whillock Contracting, Inc. won 
the bid for Phase 1bπ2 Alterations to Buildings E and F, in the amount of $2,340,000 and the contract was terminated on 
5/24/16.  On 7/8/16, New Vision Building & Design won the bid for Phase 1bπ2 Completion project, to complete Whillock’s 
work, in the amount of $109,212 and was completed on 7/12/16.   On 3/30/15 Time and Alarm Systems won the bid for 
Phase 1πSmart Board Integration project in the amount of $34,400 and was completed on 4/13/16.  On 5/11/15, MA 
Stevens won the bid for Phase 1c Renovation of Buildings C and D, in the amount of $931,642 and was completed on 
3/9/16.    On 4/25/16, MA Stevens Construction won the bid for Phase 1bπ2 Skylights project in the amount of $118,604.  
Skylights will be installed over the summer break.   

Construction Status: 

DSA In: Multiple Contract Duration: Multiple % Complete: Multiple 
DSA Out: Multiple Contract Start Date: Multiple Estimated Completion: Multiple 
ID No.: Multiple Original Completion: Multiple Estimated Occupancy: Multiple 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Settlement 2,449,816       2,449,816       1,130,757       

Soft Cost 5,316,599       5,304,317       5,171,351       

Hard Cost 14,496,208     14,466,610     14,385,073    

FF&E 923,329          916,195          916,195          

Contingency 29,993            π                   π                  

Total 23,215,945 23,136,937 21,603,376

62.4%Budgeted Hard Cost

Original Budget Budgeted

Ini tia l  Amount 14,738,042   

Approved Changes 8,477,904     

Pending Changes π                

Total 23,215,946   

Budgeted Contingency 0.1%

Origina l  Budget approved on

06/29/2009.

Commitment Status Committed

Initial Contracted Amount 22,125,980   

Construction Contract COs 864,759        

Other Contract Changes 146,198        

Total 23,136,937   

Budget Committed 99.8%

Other Contract Changes represents any changes to 
Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below. 

Note:  The Settlement portion referenced above, represents only a portion of the $2.94 M settlement due for SOM 
Modernization Project 1. Construction retention in the amount of $490,184 was recorded as a Hard Cost expenditure in 
prior Fiscal Years. Those funds are now being used to fund a portion of the settlement. The net amount due is $2,449,816.

Project Status/Comments: 
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SWEETWATER UNION HIGH SCHOOL DISTRICT 

Capital Projects Report 
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Summary π Key Issues: The canopy brackets on Phase 1πB2, Building 1200 and 1300 have been repaired per the structural 
engineer’s direction. Projects that are currently under way include the SOM Skylight project (project budget:  $172,000.00) 
The skylights have been shipped and will be installed over the summer break.   

Construction Contract Change Orders:  
Phase 1, New 8,700 sq ft Classroom Building, Renovate 9 Existing Buildings; HAR ConstructionπTerminated; Bid 89π2163π
JF, DSA 04π109869; Original Contract Amt:  $6,236,000 
CO 1π Removal and replacement of existing stucco at Buildings H and I.  $184,017.28 π Approved by the BOT on 11/16/09 
= 2.95% 
CO 2π Install new conduit banks at Building J, where it did not exist.  $148,783.97 π Approved by the BOT on 01/25/10 = 
5.3% 
CO 3π Demolish and replacement of existing windows at Building A and B.  $147,290.21 π Approved by the BOT on 
02/16/10 = 7.69% 
CO 4π Abate asbestos pipe insulation, remove boiler and install new HVAC at Buildings H and I.  $132,822.00 π Approved 
by the BOT on 03/08/10 = 9.83% 
CO 5π Revisions to original contract scope of work to omit all work associated with Buildings C, D, E, F and relocatable 
Buildings AA, BB and CC.  ($243,975.00) π Approved by the BOT on 05/10/10 = 5.92% 
CO 6π Revision to original contract scope of work to provide Class A fire classification roof system with twenty year no 
dollar limit warranty to roofing at Buildings A and B.  $112,780.00 π Approved by the BOT on 07/26/10 = 7.72% 
CO 7π Revision to original contract scope of work to omit district specified scope of work for value engineering purposes. 
($129,551.00) π Approved by the BOT on 09/20/10 = 5.65% 
CO 8π Addition of fire dampers to Building B that were not part of original bid set of plans.  $44,391.00 π Approved by the 
BOT on 11/15/10 = 6.36% 
CO 9π Addition of new low voltage wall chase at Building J.  $62,620.00 π Approved by the BOT on 04/12/11 = 7.36% 
 
Phase 1a, Continuation work from HAR; GEM Industrial, Inc., Bid 89π2163πJF, DSA 04π109869; Original Contract Amt:  
$194,860, plus separate contract by requirement of Western Surety Company for GEM Industrial, Inc., Bid 89π2163πJF, 
DSA 04π109869; Original Contract Amt:  $385,000 
CO 1π Furnishing and installing concrete boxes with steel covers for existing irrigation valves in the courtyard.  $1,261.88   
π Approved by the BOT on 4/16/2012 = .65% 
CO 2π Overtime labor and additional pump charges to achieve the March 16, 2012, concrete work completion date as 
requested by the site.  $18,116.16 π Approved by the BOT on 6/11/2012 = 9.94% 
CO 1πCredit for unused contract funds, to the Western Surety portion of incomplete HAR work performed by GEM 
Industrial, Inc.  ($28,990.30) – Approved by the BOT on 08/22/16 = (7.5%) 
 
Phase 1a, Misc. Improvements to 6 Buildings, Landscaping and Fencing; 3πD Enterprises, Inc., Bid 01π2263πGP, DSA 04π
109869; Original Contract Amt:   $297,726 
CO 1π After the termination of HAR Construction on Project 1, the District contracted with a number of firms in order to 
complete the project in time to open after the spring break.   $47,930.18 π Approved by the BOT on 4/9/2013 = 16.10% 
 
Phase 1a, Misc. Construction to 6 Separate Buildings; Grahovac Construction, Bid 01π2228πGP, and 01π2219πGP, DSA 04π
109869; Original Contract Amt:  $731,485 
CO 1π Provide and install electric hand dryers.  $17,821.00 π Approved by the BOT on 5/17/2011 = 2.44% 
CO 2π Revisions to the original scope of work to compensate site delays and provide time extensions resulting from the 
previous contractor on SOM, P1.  $20,892.00 π Approved by the BOT on 8/30/2011 = 5.29% 
CO 3π Compensable contract time extension. $5,270.00 π Approved by the BOT on 10/17/2011 = 6.01% 
CO 4π Additional overhead cost to have Contractor on site for additional request work over/above the contracted period.  
$21,372.00 π Approved by the BOT on 12/11/2011 = 8.93% 
 
Phase 1bπ1, Modernization of 20 Relocatables; APR ConstructionπTerminated, Bid 23π2321πGP, DSA 04π112719; 
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Original Contract Amt:  $705,000 
CO 1π Provide labor and materials for painting Relos 40, 50, 55. $18,200.00  π Approved by the BOT on 7/15/2013 = 2.58% 
CO 2π To install pathway, wire, and termination for WiFi nodes. $19,130.00  π Approved by the BOT on 8/19/2013 = 5.3% 
 
Phase 1bπ1, Casework Upgrades; GEM Industrial, Inc., Bid 23π2358πGP, DSA 04π112719; Original Contract Amt:  $89,000 
CO 1π Add lock on all cabinet doors and drawers in administration area.  $883.58 π Approved by the BOT on 9/16/2013 = 
.99% 
CO 2π Install new electrical outlet in the south working station.  $981.09  π Approved by the BOT on 10/21/2013 = 1.09% 
CO 3π Add locks on cabinet drawers in library and reception area. $793.61 π Approved by the BOT on 11/18/2013 = 2.99% 
 
Phase 1bπ1, Fence Completion; Lightning Fence, Bid 34π2375πGP, DSA 04π112719; Original Contact Amt: $52,000 
No Construction Contract Change Orders. 
 
Phase 1bπ2, Alterations to Bldgs E & F; Whillock ContractingπTerminated; Bid 34π2405πGP, DSA 04π112719; 
Original Contract Amt:  $2,300,000 
CO 1π Replace old paving to match current.  $52,556.80 π Approved by the BOT on 6/30/14 = 2.24% 
CO 2 πReframing of window headers, reπroute water line.  $29,562.78 π Approved by the BOT on 10/2/14 = 3.50% 
CO 3π Remove old water lines, match fencing to existing.   $35,211.09 π Approved by the BOT on 12/18/14 = 5.01% 
CO 4π Install new sewer line, repair concrete floors inside classrooms. $43,675.23 π Approved by the BOT on 5/26/15 = 
6.88% 
CO 5π Install additional smoke detectors.  $2,961.13 π Approved by the BOT on 2/22/16 = 7.13% 
CO 6π Deductions for unperformed work.  ($69,920.52) π Approved by the BOT on 2/22/16 = 3.04% 
CO 7π Part of Settlement Agreement for unperformed work. ($8,828.66) π Approved by the BOT on 2/22/16 = .38% 
(Settlement Agreementπ $172,000.00 –Approved by the BOT on 2/8/16.) 
 
Phase 1bπ2, CompletionπContinuation work from Whillock; New Vision Building & Design, Bid 56π2532πRB, DSA 04π
112719; Original Contract Amt:  $109,212 
CO 1π Install new concrete pad, modify access door.  $10,901.76 π Approved by the BOT on 5/23/16 = 9.98% 
 
Phase 1bπ2, Skylights; MA Stevens Construction, Bid 56π2554πTC, DSA 04π112719; Original Contract Amt:  $118,604 
CO 1π Add blocking to existing roof joist.  $9,722.84 – Approved by the BOT on 2/13/17 = 8.19% 
 
Phase 1, Smart Board Integration; Time and Alarm Systems, Bid 45π2483πRB, NonπDSA Project; Original Contract Amt:  
$34,400 
CO 1π Substitution of Epson projector, no longer manufactured. Credit issued for difference. ($1,918.00) π Approved by 
the BOT on 5/23/16 = (.05%) 
 
Phase 1c, Renovation of Bldgs. C & D; MA Stevens Construction, Bid 45π2488πRB, DSA 04π113812; Original Contract Amt:  
$931,642 
CO 1π Install new windows.  $38,454.12 π Approved by the BOT on 8/24/15 = 4.12% 
CO 2π Install stucco to match current, correct sewer lines.  $18,436.84 π Approved by the BOT on 9/28/15 = 6.11% 
CO 3π Remediate termite damage, remove plumbing fixtures containing lead. $53,287.25 π Approved by the BOT on 
11/18/15 = 11.83% 
CO 4π Replace 12 window panels and remove fire alarms/tv brackets/tack boards to prepare for painting.  $47,816.72 π 
Approved by the BOT on 1/25/16 = 16.96% 
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Update: April 28, 2017 PM/PS: Trent Carr/Mary King 
Site: Sweetwater High School Project Name: SUH Food Services Facilities 
Funding Source: Prop O Bond Sale 1 Fund 22 and 

CSFF Fund 35 
AπE/Contractor: RoeslingπNakamura Architects, Inc. / TBD 
Inspector: TBD 

 

Project Description: The scope of work includes the addition of a standπalone food service building and an adjoining shade 
structure for use as a covered eating area. 

Construction Status: 

DSA In: 00/00/0000 Contract Duration: TBD % Complete: TBD 
DSA Out: 00/00/0000 Contract Start Date: 00/00/0000 Estimated Completion: TBD 
ID No.: XXπXXXXπTC Original Completion: 00/00/0000 Estimated Occupancy: TBD 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te  Cost π               π               π               

Soft Cost 198,280       140,684       83,089         

Hard Cost 1,020,720    π               π               

FF&E 62,500         π               π               

Contingency 118,500       π               π               

Total 1,400,000 140,684 83,089

Budgeted Hard Cost 72.9%

Original Budget Budgeted

Ini tia l  Amount 200,000        

Approved Changes 1,200,000     

Pending Changes π               

Total 1,400,000     

Budgeted Contingency 8.5%

Origina l  Budget approved on

04/21/2014.

Commitment Status Committed

Initial Contracted Amount 202,433     

Construction Contract COs π              

Other Contract Changes (61,749)      

Total 140,684     

Budget Committed 10.0%
. 

Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below.

Project Status/Comments: 

     

 

      

Summary π Key Issues:  The project is currently being reviewed by DSA and the SUHSD Maintenance Department has 
completed their review. 

Construction Contract Change Orders: None. 
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Update: April 28, 2017 PM/PS: Trent Carr/Mary King 
Site: Sweetwater High School Project Name: SUH Project 1  
Funding Source: Prop O Bond Sale 1 Fund 22, CSFF 

Fund 35, Prop BB Fund 21, QZAB 
and Adult Ed. 

A-E/Contractor: Multiple 
Inspector: Multiple 

 

Project Description: There were five separate contracts associated with this funding: 
1. Build a new three story administration/classroom building and adjacent new theater/library building. 
2. Mechanical upgrades to Building 100. 
3. Remodel modular classroom. 
4. Installation of SMART Boards. 

5. Completion of new Welding Building to include: partial site demolition, ADA site improvements, hardscape, 

landscape, electrical, grading, new pedestrian metal gate door, new chain link fence, new light bulbs for existing 

baseball scoreboard, relocation of existing container bins, repair of existing concrete slab and exterior wire mesh 

screens. 

Construction Status: 

DSA In: 12/11/2008 
10/26/2009 

Contract Duration: Multiple % Complete: 99% 

DSA Out: 09/24/2009 
08/12/2010 

Contract Start Date: Multiple Estimated Completion: Multiple 

ID No.: Multiple Original Completion: Multiple Estimated Occupancy: Multiple 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te Cost -                 -               -               

Soft Cost 11,325,533    11,285,312  11,285,312  

Hard Cost 36,183,689    36,183,689  36,183,689  

FF&E 2,370,648      2,370,600    2,370,600    

Contingency -                 -               -               

Total 49,879,870    49,839,601 49,839,601 

Budgeted Hard Cost 72.5%

 

Original Budget Budgeted

Ini tia l  Amount 45,627,823   

Approved Changes 4,252,047     

Pending Changes -               

Total 49,879,870   

Budgeted Contingency 0.0%

Origina l  Budget approved on

04/21/2008.  

Commitment Status Committed

Ini tia l  Contracted Amount 48,342,259 

Construction Contract COs 798,906      

Other Contract Changes 698,436      

Total 49,839,601 

Budget Committed 99.9%

 
 

Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below. 

Project Status/Comments: 

           

Summary - Key Issues: The outstanding issue on Project 1 is to repair the terrazzo flooring in the lobby of Building 100.  
The contractor had a specialist review the damage and was determined that the architect did not detail the terrazzo 
flooring correctly. The estimated cost to repair the flooring is $20,000. The SUH site does not think the fix to the existing 
terrazzo is acceptable.  Planning is exploring more options for the flooring. 

Construction Contract Change Orders:  
SUH P1 - Sundt Construction Inc., LLB, DSA 04-110047 
CO 1 - Re-route sewer line. $23,885.00 - Approved by the BOT on  06/14/2010 =  0.08% 
CO 2 - Provide electrical upgrades.  $82,593.00 - Approved by the  BOT on 07/26/2010 =  0.38% 
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CO 3 - Remove and replace old fittings.  $5,856.00 - Approved by the BOT on 09/20/2010 =  0.40% 
CO 4 - Add an additional electrical panel in theater.  $2,158.00 - Approved by the  BOT on 10/18/2010 = 0.40% 
CO 5 - Provide water heater vent and combustion air ducts. $28,949.00 - Approved by the BOT on 11/15/2010 = 0.51% 
CO 6 - Provide water line extension for future extensions. $16,525.00 - Approved by the BOT on 12/13/2010 =  0.56% 
CO 7 - Provide additional improvements to grandstands and restrooms. $27,950.00 - Approved by the BOT on 
01/24/2011 = 0.66% 
CO 8 - Extend curtain wall. $3,748.00 - Approved by the BOT on 02/15/2011 =  0.68% 
CO 9 - Revise bus drop off area. $34,938.00 - Approved by the BOT on 02/15/2011 = 0.82% 
CO 10 - Rework to accommodate Smart boards. $191,128.00 - Approved by the BOT on 04/27/2011 = 1.01% 
CO 11 - Add electrical conduits for future use. $101,677.00 - Approved by the BOT on 05/17/2011 = 1.83% 
CO 12 - Add roller shades. $18,861.00 - Approved by the BOT on 06/20/2011 = 1.90% 
CO 13 - Provide new water service and connection for Building 100 along 30th Street. $126,793.00 - Approved by the BOT 
on 08/30/2011 = 2.35% 
CO 14 - Carrier center modifications for computer stations. $66,421.00 - Approved by the BOT on 08/30/2011 = 2.58% 
CO 15 - Correct sidewalk elevations and ADA access. $38,089.00 - Approved by the BOT on 09/19/2011 = 2.72% 
 
Mechanical Upgrades to Building 100 - R & R Controls, Inc., Bid 34-2397-GP, (non DSA bid) 
CO 1 – Verify the operation of all the multi zone unit bypass dampers. $2,858.00 - Approved by the  BOT on 11/20/2014 = 
4.99% 
 
Removal of portable classroom - GA Dominguez, Bid 12-2286-GP, (non DSA bid) 
Allowance Return ($4,343.33) - 2.84% decrease 
 
Installation of Smart Boards – Stephen Silveira Construction, Bid 01-2243-GP, (non DSA bid) 
CO 1 – Remove existing projector mounts. $3,808.00 – Approved by the BOT on 10/15/2011 = 4.69% 
 
Welding 2 – APR Construction, Bid 12-2309-GP, DSA 04-110593 
CO 1 – Replace exterior light. $23,190 - Approved by the BOT on 11/18/2013 = 8.37% 
CO 2 – Install steel piping to tank manifold. $2,830.00 - Approved by the BOT on 01/14/2014 = 9.39% 
CO 3 – Install breaker lockout mechanism. $992.20 - Approved by the BOT on 01/14/2014 = 9.75% 
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Update: April 28, 2017 PM/PS: Trent Carr/Mary King
Site: Sweetwater High School Project Name: SUH ADA Hygiene Restrooms 
Funding Source: Prop O Bond Sale 1 Fund 22 and 

Prop BB Fund 21 
A-E/Contractor: Sillman Wright Architects/Cyber Professional 

Solutions Corp 
Inspector: Construction Quality Assurance Group, LLC 

 

Project Description: The project consist of abatement of the floor tile and exterior wall, demolition, and two new ADA 
restrooms and new ADA kitchenettes. 

Construction Status: 

DSA In: 12/07/2015 Contract Duration: 50 Days % Complete: TBD 
DSA Out: 04/27/2016 Contract Start Date: 07/12/2016 Estimated Completion: 02/13/2017
ID No.: 45-2513-TC Original Completion: 09/20/2016 Estimated Occupancy: TBD 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te Cost -               -               -               

Soft Cost 53,235         45,150         42,867         

Hard Cost 256,775       263,989       211,864       

FF&E 14,990         14,247         858              

Contingency -               -               -               

Total 325,000      323,386      255,589      

Budgeted Hard Cost 79.0%
 

Original Budget Budgeted

Ini tia l  Amount 240,000        

Approved Changes 85,000          

Pending Changes -               

Total 325,000        

Budgeted Contingency 0.0%

Origina l  Budget approved on

04/27/2015.  

Commitment Status Committed

Ini tia l  Contracted Amount 284,178     

Construction Contract COs 39,208       

Other Contract Changes

Total 323,386     

Budget Committed 99.5%

 
 
Other Contract Changes represents any changes 

to Purchase Orders for Soft Cost and FF&E. 

Construction Contracts Change Orders (COs) are 

further described below.

Project Status/Comments: 

      

 

 
 
 
 

      

Summary - Key Issues: The project is completed and punch list items have been completed. The furniture was delivered 
and installed on April 6th.  

Construction Contract Change Orders: SUH ADA Hygiene Room, Cyber Professional Solutions Corp. Bid #45-2513-TC, DSA 
04-114816 
CO 1 – Upgrade sub-panel, additional floor abatement, Corian counter tops and changing tables, build attic space, reduce 
concrete slab, demolish and re-pour a section of asphalt parking lot, install water line for refrigerator, build drywall soffits 
and install tile walls behind counters. $39,208.46 – Approved by BOT on 12/12/16 – Reso #4467 = 18.33% 
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Update: April 28, 2017 PM/PS: Trent Carr/Mary King
Site: Sweetwater High School Project Name: SUH Site Improvements  
Funding Source: Prop O Bond Sale 1 Fund 22 A-E/Contractor: Multiple 

Inspector: N/A 
 

Project Description: There were five separate contracts associated with this funding: 
1.  The work consists of demolition of existing fences and electrical transformer and new construction consist of asphalt, 
slurry coat, metal fencing, sliding automatic metal gates, pedestrian gates and trash enclosures. 
2.  Removal, demolition and backfill of existing foundations from Sweetwater High School. 
3.  Asbestos abatement and demolition of Welding Building 
4.  Installation of dance room flooring in a multi-purpose room in the new gymnasium. 
5.  Wrestling room pads and mats 

Construction Status: 

DSA In: N/A Contract Duration: Multiple % Complete: Multiple 
DSA Out: N/A Contract Start Date: Multiple Estimated Completion: Multiple 
ID No.: Multiple Original Completion: Multiple Estimated Occupancy: Multiple 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te Cost -               -               -               

Soft Cost 82,145         71,065         69,046         

Hard Cost 848,925       843,958       804,812       

FF&E -               -               -               

Contingency 3,930           -               -               

Total 935,000      915,023      873,858      

Budgeted Hard Cost 90.8%  

Original Budget Budgeted

Ini tia l  Amount 2,000,000     

Approved Changes (1,065,000)   

Pending Changes -               

Total 935,000        

Budgeted Contingency 0.4%

Origina l  Budget approved on

10/21/2013.  

Commitment Status Committed

Ini tia l  Contracted Amount 916,133     

Construction Contract COs (1,110)       

Other Contract Changes

Total 915,023     

Budget Committed 97.9%

 
Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below.

Project Status/Comments: 

 

Summary - Key Issues: The SDG&E electrical transfer has been removed and the remaining fencing and concrete pad is 
scheduled to be removed the first week of May 2017. The patching of the asphalt will follow. 

Construction Contract Change Orders: 
 Parking Lot – SD Global Development Inc. dba: New Vision Building & Design, Bid 56-2571-TC, (non DSA bid) 
CO 1 – Provide and install a bike enclosure, an eight foot tall fence, and one gate with latches. $12,894 – Approved by the 
BOT on 11/14/2016 = 2.15% 
 
Demolition  – APR Construction, Bid 23-2345-GP, (non DSA bid) 
CO 1 - Reduction of Storm Water Pollution Prevention Plan materials. ($936.36) Approved by the BOT on 07/15/2013        
= 2.13% decrease 
 
Welding Building Demolition – Anton’s Service Inc., Bid 45-2490-TC, (non DSA bid) 
Allowance return ($10,000) – 20% decrease  
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Dance Room Flooring – Khavari Construction Inc., Bid 45-2501-GP, (non DSA bid) 
CO 1 – Repair in lieu of replacing doors. ($3,068.70)  = 7.25% decrease 
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Update: April 28, 2017 PM/PS: Trent Carr/Mary King 
Site: Sweetwater High School Project Name: SUH Track & Field 
Funding Source: Prop O Bond Sale 1 Fund 22, 

Chargers and City of National 
City 

AπE/Contractor: Multiple 
Inspector: Multiple 

 

Project Description: There were three separate contracts associated with this funding: 
1. Installation of Artificial Turf Field and Track area  
2. Track and Field Electrical Upgrade 
3. Girls’ Softball Practice Field 

Construction Status: 

DSA In: 11/14/2012 Contract Duration: Multiple % Complete: Multiple 
DSA Out: 03/13/2013 Contract Start Date: Multiple Estimated Completion: Multiple 
ID No.: Multiple Original Completion: Multiple Estimated Occupancy: Multiple 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te  Cost π               π               π               

Soft Cost 292,943       220,870       220,870       

Hard Cost 2,527,565    2,412,296    2,412,296    

FF&E 298,984       298,930       298,930       

Contingency π               π               π               

Total 3,119,492 2,932,095 2,932,095

Budgeted Hard Cost 81.0%
 

Original Budget Budgeted

Ini tia l  Amount 2,200,000     

Approved Changes 919,492        

Pending Changes π               

Total 3,119,492     

Budgeted Contingency 0.0%

Origina l  Budget approved on

7/23/2012.

Commitment Status Committed

Initial Contracted Amount 2,865,543  

Construction Contract COs 89,979       

Other Contract Changes (23,427)      

Total 2,932,095  

Budget Committed 94.0%

Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below.

Project Status/Comments: 

     

 

 

     

Summary π Key Issues: Maintenance Department informed that the P.A. (Public Address) system is not properly working, 
this was not addressed during construction of the Track & Field. The last component of the SUH π Track & Field are two 
concession stands. Planning & Construction has developed a prototype concession stand that could be duplicated at other 
school sites.  

Construction Contract Change Orders:  
Track and Field – Byrom Davey, Inc., Bid 12π2297πGP, DSA 04π112655 
CO 1 – Reroute water line to restroom. $13,145.47 – Approved by the BOT on 08/19/2013 = .007% 
CO 2 – Removal of asphalt curb and installation of new concrete flatwork of existing home bleachers ramp. $2,692.98 π 
Approved by the BOT on 09/23/2013 = 0.8% 
CO 3 – Remove and install asphalt paving on both sides of new driveway. $49,906.48 – Approved by the BOT on 
11/13/2013 = 3.5% 
CO 4 – Provide midfield mascot logo and two district logos. $25,926.45 – Approved by the BOT on 11/13/2013 = 4.89% 
 
Track and Field Electrical Upgrade – A & B Restoration and Remodel, Bid 34π2404πGP, (non DSA bid) 
No Change Orders. 
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Girls’ Softball Practice Field – Fordyce, Bid 45π2482πGP, (non DSA bid) 
CO 1 – Additional infield soil. $505.00 = 1.79% 
CO 2 – Cut and haul off three backstops. $592.00 = 3.92% 
CO 3 – Demolish playground equipment. $753 = 6.56% 
Allowance return  ($3,537) – 12.54% decrease 
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Update: April 28, 2017 PM/PS: Trent Carr/Mary King
Site: Sweetwater High School Project Name: SUH Title IX 
Funding Source: Prop O Bond Sale 1 Fund 22 A-E/Contractor: Sillman Wright Architects/M.A. Stevens 

Construction 
Inspector: Construction Quality Assurance Group LLC 

 

Project Description: The project is a Title IX project.  The project consists of demolition of existing batting cage and 
concrete pad, new batting and pitching cage, electrical upgrades to the dugout, new scoreboard, and ADA path of travel 
from the Welding Academy. 

 

Construction Status: 

DSA In: 12/07/2015 Contract Duration: 80 Days % Complete: 98% 
DSA Out: 07/13/2016 Contract Start Date: 10/11/2016 Estimated Completion: 03/05/2017
ID No.: 45-2503-TC Original Completion:  01/17/2017 Estimated Occupancy: 03/05/2017

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Si te Cost -               -               -               

Soft Cost 77,248         74,326         42,715         

Hard Cost 270,000       263,529       246,192       

FF&E 7,000           1,035           -               

Contingency -               -               -               

Total 354,248      338,890      288,907      

Budgeted Hard Cost 76.2%  

Original Budget Budgeted

Ini tia l  Amount 250,000        

Approved Changes 104,248        

Pending Changes -               

Total 354,248        

Budgeted Contingency 6.4%

Origina l  Budget approved on

12/14/2015.

Commitment Status Committed

Ini tia l  Contracted Amount 330,850     

Construction Contract COs (2,080)       

Other Contract Changes 10,120       

Total 338,890     

Budget Committed 95.7%

 
Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E. 
Construction Contracts Change Orders (COs) are 
further described below.

Project Status/Comments: 

      

 

     

Summary - Key Issues: The project has been completed and the project is in close-out. The scoreboard, pitching cage, 
batting cage, D – Avenue gate and electrical upgrades have been installed.  

Change Orders:  
SUH Title IX Softball Field Modifications – M.A. Stevens, Bid 45-2503-TC, DSA 04-114815 
CO 1 – Additional concrete and asphalt. $14,974.37 – Ratified by the BOT on 2/13/17 = 5.83% 
CO 2 – Return unused allowance, ($17,054.22) – Ratified by the BOT on 2/27/17 = -.81% 
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Update: April 28, 2017 PM/PS: Janea Quirk/Stephanie Napier 
Site: Multi-Sites Project Name: District-Wide HVAC Project 
Funding Source: Prop O Bond Sale 2 and CSFF 

Fund 35 
A-E/Contractor: CW Driver
Inspector: TBD 

 

Project Description: The project scope anticipates installation of 256 single drop gas package HVAC systems for educational 
facilities and Administrative Student Support Service buildings and nutrition services. 

Construction Status: 

DSA In: 02/15/2017 Contract Duration: TBD % Complete: 5% 
DSA Out: 05/30/2017 Contract Start Date: 02/13/2017 Estimated Completion: TBD 
ID No.: 67-2580-LB Completion Date: 00/00/0000 Estimated Occupancy: TBD 

Summary Status Original Budget Committed Budget 
Description Budgeted Committed Expended

Site Cost -                     -                   -                

Soft Cost 1,500,000         175,739          153,572       

Hard Cost 35,500,000      34,758,459    -                

FF&E -                     -                   -                

Contingency -                     -                   -                

Total 37,000,000      34,934,198   153,572      

Budgeted Hard Cost 95.9%
 

Original Budget Budgeted

Ini tia l  Amount 13,600,000   

Approved Changes 23,400,000   

Pending Changes -                

Total 37,000,000   

Budgeted Contingency 10.4%

Origina l  Budget approved on

03/29/2016.

Commitment Status Committed

Initial Contracted Amount 34,934,198  

Construction Contract COs -                 

Other Contract Changes (15,191)        

Total 34,919,007  

Budget Committed 94.4%

Other Contract Changes represents any changes 
to Purchase Orders for Soft Cost and FF&E.  
Construction Contracts Change Orders (COs) are 
further described below. 

Project Status/Comments: 

   

 

Summary - Key Issues:  The Design Build contract for CW Driver will be taken to the February 13, 2017 Board Meeting for 
approval.  Site assessments and design efforts are in progress.  Scope details are being confirmed and coordinated with 
Maintenance & Operations, and the District Architect.  The project scope increased from an estimated 120 to 265 
educational and Administrative Student Support. The project is being separated into 2 phases: Phase 1, 6 campuses for 
summer 2017. Phase 2 details are forthcoming. 
 
On January 23, 2017, to the Board of Trustees approved staff’s recommendations for the reallocation of the Proposition O 
Bond Sale 2 funds. The recommendations included the increasing of this project’s existing budget from $13.6 Million to 
$37 Million.  
 
Phase 1 campuses have been submitted to the Division of the State Architect (DSA), and are expected to be out of DSA by 
the end of May 2017. Pre-bid effort/coordination will begin in March 2017. C.W. Driver is refining and preparing 30% 
Preliminary Guaranteed Maximum Price (GMP) for presentation to the Board of Trustees. 
 
Phase I 30% Preliminary Guaranteed Maximum Price (GMP) is being taken to the May 8, 2017 board meeting. Phase II 
construction is projected to begin late August 2017 – December 2017. 

Change Orders: None. 
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Secǝon Current Budget Detail Monthly Report 
The purpose of the aƩached report is to provide a detailed lisƟng of the funding 

source for each of the Sweetwater Union High School District’s Capital Projects.  

The total Current Budget may also be referenced in SecƟons I and II of this packet. 

The informaƟon within this report is broken out into two separate secƟons. The 

first secƟon provides a list of AcƟve Project in alphabeƟcal order by site and  

project name. The second secƟon provides a list of Completed Projects in  

alphabeƟcal order by project name. 

For CBOC MeeƟngs, this report has been modified to only include projects that  

are funded or parƟally funded by ProposiƟon O funds. The columns pertaining to 

ProposiƟon O funds have been highlighted in green.  

Prepared by: 

Sweetwater Union High School District 

Fiscal Services Department  

(619) 691-5550 

Current Budget Thru 4/24/2017 

Important Notes: 

Current Budget Amounts include budget revisions approved by the District’s Board of Trustees on 4/24/2017 (Board Agen‐

da Item M‐1). 



 Fund 14 

Deferred 

Maintenance 

 Fund 21 

Prop BB 

Fund 22

Prop O 

Bond Sale 1 

Fund 22 BS 1 

Interest 

+ Misc. 

Fund 22

Prop O 

Bond Sale 2 

Fund 22 BS 2 

Interest + 

Misc 

 Fund 23

Prop O BAN 

 Fund 25 

Capital 

Facilities Fund 

Fund 35

County School 

Fac. Fund 

Fund 40 

Special 

Reserve Fund 

Fund 49 

Mello‐Roos 

CFD Fund 

 Other Funding
Current Budget 

Bonita Vista High School

Bonita Vista HS Artificial Track & Field 177,540$              4,750,000$        66,799$                4,994,339$          

177,540$              4,750,000$        66,799$                4,994,339$          

Bonita Vista Middle School

Bonita Vista MS Site Master Plan (2017) 120,000$           120,000$              

120,000$           120,000$              

Castle Park High School

Castle Park HS Gym Bleachers 500,000$           400,000$             900,000$              

Castle Park HS Site Master Plan (2017) 120,000$           120,000$              

620,000$           400,000$             1,020,000$          

Castle Park Middle School

Castle Park MS Site Master Plan (2017) 120,000$           120,000$              

120,000$           120,000$              

Chula Vista High School

Chula Vista HS Site Master Plan (2017) 120,000$           120,000$              

Chula Vista HS Title IX (Softball Team Room) 460,000$              460,000$              

460,000$              120,000$           580,000$              

Hilltop High School

Hilltop HS ‐ Track & Field 234,556$              4,265,444$        4,500,000$          

234,556$              4,265,444$        4,500,000$          

Hilltop Middle School

HTM Mod. & Expansion of Bldg. 600 (Proj 1) 5,340,000$        5,340,000$          

5,340,000$        5,340,000$          

Mar Vista Academy

Mar Vista Academy Site Master Plan (2017) 120,000$           120,000$              

120,000$           120,000$              

Mar Vista High School

Mar Vista HS ‐ Proj 2 1,800,000$           1,000,000$          2,800,000$          

Mar Vista HS Site Master Plan (2017) 120,000$           120,000$              

Mar Vista HS Pool Replacement 6,000,000$        6,000,000$          

1,800,000$          6,120,000$        1,000,000$          8,920,000$          

National City Middle School

National City MS ‐ Proj 2 1,212,666$           12,684$              13,896,069$      15,121,419$        

National City MS ‐ Proj 2 Field Restoration 512,321$              512,321$              

1,724,987$          12,684$             13,896,069$     15,633,740$        

Palomar High School

Palomar HS ‐ Proj 1 100,000$              50,000$              150,000$              

100,000$              50,000$             150,000$              

Site Name/Project Name

SWEETWATER UNION HIGH SCHOOL DISTRICT

Capital Projects Report

III.   CURRENT BUDGET DETAIL MONTHLY REPORT

A. Active Projects
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Southwest High School

SOH Gym ADA Bleacher Replacem't (RR & Floo 250,000$           500,000$           400,000$             1,150,000$          

Southwest HS Modernization Project 1 9,393,706$           9,709,442$          690,000$           560,860$              SDGE/QZAB 20,354,008$        

Southwest HS Site Master Plan (2017) 120,000$           120,000$              

Southwest HS Title IX 339,000$              50,000$               389,000$              

250,000$           9,732,706$          620,000$           10,159,442$       690,000$           560,860$              22,013,008$        

Southwest Middle School

Southwest MS ‐ Proj 1 18,778,364$        434,603$           3,542,979$          460,000$           23,215,946$        

18,778,364$        434,603$           3,542,979$          460,000$           23,215,946$        

Sweetwater High School

Sweetwater HS Food Service Facilities 850,000$              550,000$             1,400,000$          

Sweetwater HS ‐ Proj 1  12,000,000$      12,244,187$        25,391,414$        244,269$              QZAB/AdEd 49,879,870$        

Sweetwater HS ‐ P1 ADA Hygiene RRs 170,762$           80,123$                55,000$              19,115$                SDGE 325,000$              

Sweetwater HS P1 Site Improvements 935,000$                  935,000$              

Sweetwater HS ‐ Synthetic Track & Field 2,719,492$           400,000$              NC, NFL 3,119,492$          

Sweetwater HS ‐ Title IX 291,325$              62,923$              354,248$              

12,170,762$     17,120,127$        117,923$           25,941,414$       663,384$              56,013,610$        

Multi‐Site

HVAC Project 33,000,000$      4,000,000$          37,000,000$        

33,000,000$     4,000,000$          37,000,000$        

Planning & Operations

Fund 40 Construction Legal Services 850,000$           850,000$              

Prop O Bond Sale 1 Planning & Operations 325,728$           5,871,876$           3,545,915$        1,806,000$          11,549,519$        

Prop O Bond Sale 2 Project Management 4,800,000$        4,800,000$          

325,728$           5,871,876$          3,545,915$        4,800,000$        1,806,000$          850,000$           17,199,519$        

Unassigned

Bond Sale 1 Contingency 94,701$              428,181$             522,882$              

Bond Sale 2 Contingency 1,852,258$        365,828$           2,218,086$          

Bond Sale 3 Project Design 1,000,000$        1,000,000$          

Fund 40 Contingency Balance 6,500,000$        6,500,000$          

94,701$             2,852,258$        365,828$           428,181$             6,500,000$        10,240,968$        

Total Funding for Active Projects 250,000$        12,496,490$  56,000,156$    4,255,826$    62,847,702$  365,828$       13,896,069$  ‐$                 47,278,016$   8,500,000$    66,799$            1,224,244$      207,181,130$ 

0.12% 6.03% 27.03% 2.05% 30.33% 0.18% 6.71% 0.00% 22.82% 4.10% 0.03% 0.59% 100.00%
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BAN Repayment 4,138,906$           4,138,906$          

BAN Administrative Costs 8,776$                   BanInt 8,776$                  

Bonita Vista HS HVAC upgrade 926,455$              343,548$              1,270,003$          

Bonita Vista MS Upgrades 721,779$           336,527$           378,028$              1,436,334$          

Castle Park HS Title IX Improvements 1,710,487$           1,710,487$          

Chula Vista HS ORG Port/Mod/Backstop 2,019,524$           2,019,524$          

Chula Vista HS Proj 1 20,221,888$        315$                   8,782,368$          24,551$                SDGE 29,029,122$        

Chula Vista MS Proj 1 2,242,398$        8,567,138$           850,731$             11,660,267$        

Fire Alarm Upgrades at Various Sites

Group 1 ‐ CVM, HTH, MOH 1,360,194$           1,360,194$          

Group 2 ‐ CVH, SOM, SUH 279,021$              279,021$              

Group 3 ‐ 10 sites 2,350,967$           211,747$              2,562,714$          

Group 4 ‐ MVH, SOH 839,540$              839,540$              

Hilltop HS Proj 1 12,177,597$        11,231,450$        397,877$              QZAB/SDGE 23,806,924$        

Hilltop MS Fans 58,847$                58,847$                

Hilltop MS Science Design 23,700$              23,700$                

iPad Initiative 1,800,000$        1,800,000$          

Long Range Fac. Master Plan Update 399,166$              399,166$              

MAAC Charter School 45,314$              45,314$                

Mar Vista HS Proj 1 6,807,185$           2,835,832$          4,463$                   GF 9,647,480$          

Mar Vista HS Title IX 530,435$              530,435$              

Montgomery HS Proj 1 24,289,045$        1,258,674$          75,000$                SDGE 25,622,719$        

Montgomery HS Proj 2   21,952,778$      1,109,598$           QZAB 23,062,376$        

Montgomery HS ‐ Gym Struct'l Upgrade 128,497$              128,497$              

Montgomery HS ‐ Title IX 66,972$                144,315$           211,287$              

Montgomery MS Proj 1 25,142,577$        25,142,577$        

National City MS Proj 1 11,438,738$        1,588,448$          13,027,186$        

Power Purchase Agreement 385,484$                385,484$              

Smartboards ‐ CPH & MVM 27,042$              27,042$                

Southwest HS ‐ Security Fencing 14,068$                14,068$                

Technology Infrastructure 1,500,000$        1,077,642$          1,038,250$           3,615,892$          

Various Sites Ceiling Fans 147,113$              147,113$              

Total for Completed Projects 721,779$        2,242,398$     123,999,844$   3,732,898$    ‐$                ‐$                22,097,093$  ‐$                 27,625,145$   ‐$                1,971,573$      1,620,265$      184,010,995$ 

B. Completed Projects
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Total for Active & Completed Projects 971,779$        14,738,888$  180,000,000$   7,988,724$    62,847,702$  365,828$       35,993,162$  ‐$                 74,903,161$   8,500,000$    2,038,372$      2,844,509$      391,192,125$ 

0.25% 3.77% 46.01% 2.04% 16.07% 0.09% 9.20% 0.00% 19.15% 2.17% 0.52% 0.73% 100.00%
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Capital Facilities Fund (Fund 25)

County School Facilities Fund (Fund 35)

Current Budget 

Deferred Maintenance Fund (Fund 14)

Encumbered Budget 

Expenditures

Mello Roos (CFD) Community Facilities Districts Fund (Fund 49)

Proposition BB (Fund 21)

Proposition O (Fund 22)

Proposition O (BAN) Bond Anticipation Notes (Fund 23)

Special Reserve Fund for Capital Outlay Projects (Fund 40)

Unencumbered Budget 

ADA Americans with Disabilities Act

BAN Bond Anticipation Note

CFD Mello‐Roos Community Facilities District

CFFP Capital Facilities Financing Plan

CTE Career Technical Education (may refer to a State Funding program administered by OPSC)

DSA Division of State Architect

HVAC Heating Ventilating and Air‐conditioning

INT Interest

LRFMP Long Range Facilities Master Plan

OPSC Office of Public School Construction

ORG Overcrowded Relief Grant (a State Funding program administered by OPSC)

ROTC Reserve Officers' Training Corps

QEIA Quality Education Investment Act

QZAB Qualified Zone Academy Bonds

The November 2000 election authorized the District to issue $187 million of general obligation debt through Proposition BB. A total 

principal amount of $186,999,415.35 was issued through three separate bond series. Proposition BB modernization projects are 

completed and all but three have been closed out with the State of California Division of State Architect.

The November 2006 election authorized the District to issue $644 million of general obligation debt through Proposition O. In March 

2008, the district issued the first series of Proposition O bonds (Bond Sale 1) totaling a principal amount of $180 million. A majority of 

the modernization projects funded by the first series of Proposition O, are completed or in closeout. In March 2016, the district issued 

the second series of Proposition O bonds (Bond Sale 2) totaling a principal amount of $97 million.

On March 14, 2013 the District issued $32,820,000 in Bond Anticipation Notes to fund two modernization projects. The notes were 

issued under the Proposition O election authorization and in anticipation of the second series of bonds. One of the projects was 

completed and the other project is in the closeout phase.

This fund exists primarily to provide for the accumulation of general fund moneys for capital outlay purposes (Education Code Section 

42840). This fund may also be used to account for any other revenues specifically for capital projects that are not restricted to other 

The portion of the current budget that has not yet been encumbered.

Within the communities served by the District, there are 18 Community Facilities Districts. The CFD Fund is to account for all revenue 

and expenditures relating to the District's CFDs.

SWEETWATER UNION HIGH SCHOOL DISTRICT

Capital Projects Report

IV.   GLOSSARY OF ACRONYMS AND TERMS

The purpose of the Capital Facilities Fund is to account for the monies our district receives from developer fees. Expenditures within 

this fund are restricted and may only be used for purposes specified by the California Government Code Sec. 65970‐65981.

This fund is established pursuant to Education Code Section 17070.43 to receive revenue from the State School Construction program. 

The fund is used primarily to account for new school facility construction, modernization projects, and facility hardship grants, as 

provided in the Leroy F. Greene School Facilities Act of 1998 (Education Code Section 17070.10 et seq.).

A quantitative expression of a plan for a defined purpose or project. It may include land costs, construction costs, architectural design, 

engineer's fees, equipment costs, compensation for professional services, contingency allowance and other similar established or 

estimated costs.

This fund is used to account separately for revenues that are restricted or committed for deferred maintenance purposes (Education 

Code section 17582). Used when the buildings, systems, and equipment require major repair or replacement such as: floor covering 

and paving, painting, electrical, heating and air conditioning systems, roofing, plumbing, hazard abatement.

To set aside or reserve all, or a portion, of a budget for payment of future expenses. A budget is encumbered to ensure availability for 

payment of approved, specified expenses.

The outlay of financial resources. 
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