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Chair Report: “Sweetwater Union High School District Fire Alarm 
Upgrades: A Case Study on Why Citizens Bond Oversight is Important-04-
08-14 
 
Introduction.  The purpose of this report is to provide this Committee and future 
Citizens Bond Oversight Committees (CBOC) of this District a greater 
appreciation of why  Bond Oversight is important, evidence that our CBOC is 
holding the District Accountable for their actions and transparency, and most 
importantly present lessons learned from this saga that unfolded beginning last 
July with respect to the District’s Fire Alarm System. 
 
The author has been as meticulous as an individual can be to try and be 
accurate with the data and information provided.  Not only is this a labor of love 
so that our Committee can take what is learned and turn perhaps some of it to 
future action, but in a small way it is to honor my father and grandfather who 
were both Fire fighters.  They both had long careers in public service in the fields 
of fire protection, prevention, and suppression. 
 
Summary and Conclusions.  The Sweetwater Union High School District did 
not give the type of priority necessary for the safety of its students.  It is only after 
the media and CBOC attention shone a spotlight on the actual problems did an 
aggressive Fire Alarm Upgrade begin system wide.  The District should be 
commended for their actions over the last ten months in correcting the problems.  
Staff should be complimented in the highest manner possible. 
 
Clearly the District was not fully transparent with the public and the CBOC on the 
“true” Fire Alarm situation.  The District needs to “fess up” when a mistake, 
miscalculation, or simple oversight has been made, disclose the situation 
forthrightly, and ask for the public’s cooperation in getting the job done.   
 
The Act that created our Committee was titled “ School Facilities. 55% Local Vote. 
Bonds, Taxes. Accountability Requirements.”    Our job as a CBOC is to hold 
the District Accountable for their actions.  This report holds the District 
Accountable for both the positive and negative actions on the Fire Alarm System. 
 
Lessons Learned/Recommendations 
 
There are the following lessons learned and/or recommendations for Best 
Practices in the future: 
 
Recommendation 1: Each year there should an Assessment of Ballot 
Language Projects and Expenditures to Date 
 
Discussion.  This CBOC early on spent a lot of time dealing with “skirmishes” or 
diversions created for the most part by the District ( eg. not filling vacant positions, 
700 Form threats, threatening letters about civil behavior) on time we should 
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have spent on reviewing actual projects.  If we had an a Annual “Report Card” on 
Proposition O Progress Report we might have noticed the lack of Fire Alarm 
Upgrades before the Channel 10 Story. 
 
Recommendation 2: We must continue to press for more transparency 
from the District. 
 
Discussion.  Transparency has been probably the number one issue facing this 
Committee over the past two years.  Our job pursuant to Education Code Section 
15278  is: “The purpose of the citizens’ oversight Committee shall be to inform 
the public concerning the expenditure of bond revenues.  The Citizens’ oversight 
committee shall actively review and report (emphasis added) on the proper 
expenditure of taxpayers’ money for school construction”:      
 
If we are going to report on the proper expenditure of funds we must have as 
much information as possible.  The Culture of this District is to often not release 
information or sugar coat it so that it becomes suspect.  Individuals must be 
empowered to tell the unvarnished or spun truth. If this District is more open with 
this Committee and the public for bond and District wide matters,  I think it may 
be surprised at the cooperation it will get. 
 
Recommendation 3: There needs to be a more structured Priority Setting 
Process for Projects. 
 
Discussion.  This issue was discussed at our Special Meeting on April 1, 2014.  
Strategic Goals and Objectives need to specifically defined, project evaluation 
criteria developed, and a ranking /priority setting process for projects formalized.  
Then mid course adjustments can be made in light of objective criteria rather 
than any “wouldn’t it be nice if” type decisions. 
 
Recommendation 4: It is important that this Committee seek out 
information from the public and media. 
 
Discussion.  This Committee should be commended for being independent, 
diverse some time in our views, but in control of our meetings and their content.  
While we want to trust staff, we must also seek out alternative views so that we 
get a well rounded set of assertions and facts.  The media and public is one of 
the tools in our toolbox. 
 
Next Steps. 
 
There are a number of options for this report.  We could note and file and present 
to future Bond Oversight Committees as guidance and information.   It could be 
forwarded to the Civil Grand Jury for their consideration in a broader review of 
the Sweetwater Union High School District.  Finally it could be presented to the 
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District for comments and acted upon with further recommendations and 
discussion.   
 
I do agree with those of us who have expressed a need to move on.  However I 
also feel that the this Committee and future CBOC’s must hold the District 
Accountable for their actions and handling Proposition O Projects. 
 
Prepared by:  Nick Marinovich, Chair 
                      Sweetwater Union High School District Bond Oversight Committee 
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Sweetwater Unified High School District Fire Alarm Upgrades: A Case 
Study in Why Independent Citizens Bond Oversight is Important-April 8, 
2014 
 
Introduction  The purpose of this position paper is to focus on the following: 1) 
document the historic promises for the provision of fire alarm and related life 
safety upgrades associated with the Sweetwater Union High School District 
Proposition BB and O Bond Programs 2) outline specific past concerns raised by 
an  Independent Audit and the Civil Grand Jury on the management of the 
Sweetwater Bond Programs 3) present the specific recent media attention and 
data uncovered by Channel 10 4) document the District’s response to concerns 
regarding the Fire Alarm conditions 4) present a status of the outstanding Fire 
Alarms System at the virtual height of concerns regarding its safety. 
 
Summary and Conclusions 
 
The highlights of this position paper are as follows: 
 

• Both the Proposition BB and O Bond Ballot Language specifically 
mentions fire alarms/safety improvements as a primary purpose for 
spending the bond proceeds. 

 
• Both the Grand Jury and an Audit by the County of San Diego Office of 

Audit and Advisory Services found that the Proposition BB Bond Program 
fell far short in fulfilling identified needed system upgrades such as fire 
alarms. It was also indicated there were expenditures on items such as 
athletic improvements which were not given a high priority when the 
original Facility Improvement Plans were developed for the Bond Program 
presented to the voters. 

 
• A significant amount of Fire Alarm Upgrades were not done for many 

years after the  Proposition O Bond Program which was passed by voters 
in November 2006.  $180 million dollar in bonds were issued and 
proceeds received in March 2008.    These Fire Alarm improvements 
began in earnest and at a significant pace after the media began to 
expose the extent of the Fire Alarm Upgrades required in mid 2013 or over 
five years after the bond proceeds were received. 

 
• The extent of the Fire Alarm problem was very serious and potentially put 

students in jeopardy.  The District has downplayed the seriousness of the 
problem.  This has been in the face of such actions as requiring Fire 
Watches (roving personal patrols) at 13 schools.  Fire Watches are 
required because of significant deficiencies in the fire alarm systems. 

 
• The District was not been transparent with the public media and the Bond 

Oversight Committee on the extent of the Fire Alarm Problem and the 
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degree to which the issues impacted student safety. The Sweetwater 
Union High School District had not complied with the stated Bond 
Language of its Proposition O Program. 

 
1. History of Support for Fire Alarm/Safety at Sweetwater 
 
The following is a summary of the ballot language and support documentation for 
the two Sweetwater Bond Programs: 
 

• Proposition “BB” Ballot Language Cited Fire Alarms as a Project.  
Proposition BB ballot language states the purpose of the Proposition was:  

 
“To relieve overcrowding, repair local schools and improve safety 
conditions for students in the Sweetwater Union High District, 
serving the communities of Bonita, Chula Vista, Imperial Beach, 
National City, San Ysidro and portions of San Diego, shall the 
District repair and upgrade school facilities, adding classrooms; 
improving fire alarms; removing asbestos, upgrading electrical 
wiring, renovating restrooms; and replacing worn roofs by issuing 
$187 million of bonds, at interest rates within the legal limit?”   
 

With the State Matching Funds of $138 million the total cost of 
Proposition BB projects was $325 million.” 

 
• Proposition “O” Ballot Language Supports Fire Alarms.  The language was 

as follows:  
 

“School Classroom, Safety and Repair Measure. To improve 
learning/safety at every Sweetwater Union High School District 
campus by repairing/earthquake retrofitting 
classrooms/restrooms; installing upgraded fire safety systems, 
security fencing, safety lighting; upgrading science 
labs/computer technology; improving handicap accessibility; 
replacing leaky roofs, heating/air conditioning, outdated 
plumbing; removing asbestos, mold, and lead paint; shall the 
District issue $644 million in bonds, at legal interest rates, with 
citizens' oversight, independent annual audits and no money for 
administrators' salaries?” 
 

• San Diego Taxpayers Association Supports Proposition “O” in order to 
address “urgent needs of schools in the District.”  On October 13, 2006 
the San Diego County Taxpayers Association Board of Directors 
supported Proposition “O” citing the demonstrated ability to manage 
school bond programs effectively and efficiently.  The SDCTA specifically 
cited the language before the voters which said to “improve 
learning/safety at every Sweetwater Union High School District.” citing 
specifically the issue of fire safety systems.   
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2. Grand Jury and Audit Concerns about Bond Program 
  
Both a County Grand Jury and an Audit by the County of San Diego Office of 
Audit and Advisory Services had concerns about the Sweetwater Bond Program.  
Background information is as follows:  
 
The FY 2002/2003 Grand Jury raised concerns about Project Priorities such 
as gymnasiums and tennis courts completed at the expense of system 
repairs and upgrades.   The original basis of the Proposition BB Bond Program 
was a "Facilities Improvement Plan Report to the School Board and Community 
(FIP)" prepared in 2000.  This report gathered input from parents, students, 
school personnel and community members for each school (Site Committee) on 
what was needed at each school. 
 
The table below presents a summary of  the Sweetwater Facilities Improvement 
Plan estimated Total Costs and ADA/Life safety costs by school: 
 
Estimated Project Costs Sweetwater Facilities Needs Assessment Master 
Plan (2004 Costs in Millions) 
 

  
   

School Total Cost ADA/Life Safety % 

Bonita Vista Middle 23.4 3.4 14.6% 

Castle Park Middle 19.9 2.1 10.7% 

Chula Vista Middle 10.7 1.0 9.8% 

Granger 19.7 2.9 14.7% 

Hilltop Middle 26.5 3.7 13.9% 

Mar Vista Middle 24.0 3.0 12.7% 

Montgomery Middle 24.7 3.6 14.4% 

National City Middle 18.6 2.2 12.1% 

Southwest Middle 20.6 3.2 15.6% 

Bonita Vista  High 40.9 4.7 11.5% 

Castle Park High 46.1 4.8 10.4% 

Chula Vista High 59.6 6.2 10.4% 

Hilltop High 43.6 4.6 10.6% 

Mar Vista High 25.9 2.5 9.5% 

Montgomery High 42.7 5.0 11.8% 

Palomar High 5.7 1.3 22.6% 

Southwest High 44.9 4.9 11.0% 

Sweetwater High 37.6 3.7 10.0% 

Total 535.2 63.0 11.8% 
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Early on in the Proposition BB Program it was recognized that the initial project 
scope and cost estimates were low.  What is important is that about 12% of the 
total costs of the Proposition BB Program was estimated for ADA/Life Safety 
elements. 
 
Although the Grand Jury could find nothing illegal in the way the first phase of the 
bond project was completed,  
 

“we did find that very few projects of the type indicated by the BB Bond ballot were 
completed.  The majority of projects listed in the FIP were not completed.”  (Note: This 
includes Fire Alarm Upgrades)   

 
It was also mentioned that “modernizing physical education facilities” was listed 
12th (of 13) priority need for Mar Vista High School and 11th (of 12) for 
Sweetwater High School, those two schools which were reviewed by the Grand 
Jury. 
 
What is also interesting is that the Grand Jury found:  
 

“Given the frequent contradictions discovered by the Grand Jury through 
documents and conversations with teachers, administrators, parents, voters, 
board members and District leadership, the just reached this conclusion: 
Consistent communication between the aforementioned is lacking.” 

 
County of San Diego Office of Audit and Advisor Services had concerns 
about the Planning for Proposition BB Modernization Projects (June 23, 
2003 report).  The County of San Diego’s Office of Audit and Advisory Services 
completed an audit of the Proposition BB Program.  The Audit was performed at 
the request of the Grand Jury.   
 
The following is an excerpt from the Audit’s Executive Summary as it relates to 
the Modernization Projects which includes the Fire Alarm Upgrades:  
 

“Initial planning conducted by the Sweetwater Union High School District (District) to 
produce estimated costs for the completion of identified repair, modernization and 
overcrowding needs at each school site was not based on a detailed analysis of factors 
that affect modernization projects.  Consequently, the District issued a Facilities 
Improvement Plan (FIP) that did not present an accurate description of the funding 
needed for its implementation.  As a result, the District is incurring additional planning 
expenses to produce a more accurate Long Range Facilities Master Plan (LRFMP). “ 

 

3.  Media Coverage and District Actions Relative to Fire Alarm Upgrades 

Last year Channel 10’s Investigative Team aired reports on Fire Alarm and 
Safety issues at the Sweetwater Union High School District.  Here is a summary 
of the stories, related District responses, and material presented to the Bond 
Oversight Committee/Public. In addition, ancillary historical actions for these 
upgrades are included in the discussion: 
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Between August 6, 2009 and November 16, 2010, there was a significant 
number of Fire Alarm Upgrade Projects received for DSA approval. 
Subsequently, numerous extensions were requested by the District and 
granted by DSA. The Sweetwater Union High School District must apply for 
design approval by the DSA for all Fire Alarm Upgrades.  DSA received 
applications for 19 of the schools within the District.  Cost for these projects 
range from $3,700 to $1,120,000. Many of these projects were nearing their 
expiration date for design approval and have had their initial design approvals 
extended. After four years of approved design, the projects approval no longer 
becomes valid and a new approval process must start with an updated design 
and costs.  

Between February 4, 2013 and June 26, 2013 the Districts Fire Alarm 
Consultant conducted tests of the Sweetwater Fire Alarm Systems. (Time 
and Alarm Systems) found numerous equipment deficiencies of the District’s Fire 
Alarm System.  There were at least 486 equipment deficiencies with 294 non 
working alarms and 82 non working strobes.  The detailed reports are found as a 
link or available upon request in hard copy for specific schools. 

On July 6, 2013 the District issued a Request for Bids (23-2363-GP) for Fire 
Alarm Upgrades for Chula Vista Middle ($900,000), Hilltop High ($910,000), 
and Montgomery High ($585,000).  The bids were due July 26.  As indicated 
below, none of this  fire alarm bid project information was presented to the CBOC 
on July 10 , 2013. 

On July 10, 2013 there was a meeting of the CBOC to discuss among other 
issues Project Status including Fire Alarm Reports. In the Project Financial 
Summary Report presented to the CBOC last July 10 Page 15 has a Fire 
Alarm Upgrades Project ($2,662,351) with a footnote 4 which states: "On hold 
pending complete analysis of available funding".  There was no mention of the 
$2.4 million in outstanding bids for fire alarm upgrades. 

On July 24, 2013 Channel 10 Story Airs: “Sexy Outweighs Safety at 
Sweetwater Union High School District”. A whistleblower went to Channel 10 
and the media report cited issues such as needed upgrades be deferred at the 
expense of other non-safety projects and a number of concerns about the 
condition of the District’s fire alarms. 

On July 25, 2013: The District Issued a Press Release Downplaying safety 
concerns about the Fire Alarms, the day after Channel 10 aired a Story: 
“Sexy outweighs safety at Sweetwater Union High School District”   

In the July 24, 2013 Channel 10 Story there was the following information:  

“The public information officer for the district, Manuel Rubio, told Team 10 that student 
safety is the district's top priority.    Rubio said all fire systems are functioning and 
inspections by the districts outside contractor Simplex 
Grinnell  (http://www.simplexgrinnell.com) confirm there are no safety issues and 
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everything is working properly.” 

The story also prompted a press release the next day by the District as follows: 

“Safety is, and always will be a priority for the Sweetwater Union High School District. 

Fire alarm systems in Sweetwater Union High School District facilities are fully 
compliant and operational. These systems meet the standards as outlined by 
California Education Code and local fire marshals. 

Recent claims made that district facilities are not operational are incorrect. If the 
systems were not compliant, we would not be allowed to operate those sites. These 
claims specifically address upgrades to the systems. These upgrades all have 
approved plans that are being implemented as schools receive overall facility upgrades. 

In the overall facilities upgrade process, the Sweetwater District schedules fire alarm 
system upgrade projects once all the major work on the site is completed because of 
demolition of older buildings and changing needs of the site. Once new facilities and 
buildings are put up, the fire alarm system is also upgraded. 

Fire alarms take the highest priority for the Sweetwater district. We immediately 
address any issue or work order regarding fire alarms that would place a site at risk. 
Safety is a top priority for us and we are constantly working to ensure student and staff 
safety concerns. 

Finally, we encourage anyone that has information on specific concerns to let us know 
directly. If there are any concerns about the building and construction process, please 
contact the Grants and Communications Office at (619) 691-5578.” 

This press release remained on the District Web site until on or about Monday 
November 18, 2013. 

The District’s Public Information Officer downplayed Seriousness of Fire Alarm 
Situation resulting from Channel 10 Story on Fire Alarms in an Email to JW. 
August:   

I think the tone of the story is one that implies that: 1) we aren’t doing anything about 
the situation and 2) that alarms are not functional and operational. Both of these 
statements are incorrect. As I shared with you, ALL of our fire alarm systems in the 
district are fully functional and meet the standards as outlined by fire marshals. If they 
were not, we would not be allowed to operate those sites. What this story addresses 
are upgrades.  I don't think you clearly show that there is a process involved in this work. 
We schedule our upgrade projects once all the major work on the site is completed 
because of demolition of older buildings and the new buildings put up in their place are 
already upgraded. As far as any work with fire alarms, they take the highest priority for 
us. We immediately address any issue or work order regarding fire alarms that would 
place a site at risk.  And finally, we encourage anyone that has information on specifics 
to let us know directly. We are always happy to walk them through the process and 
address any concerns. 
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At the August 14, 2013 CBOC Meeting (as reflected in the adopted CBOC 
minutes) it was indicated by Chief Facilities Executive “All our facilities 
meet the minimum fire code requirements for fire alarm systems”.  Also the 
minutes state: “In response to a question from member David Butler on the 
status of the Fire Alarm System, Chief Facilities Executive indicated that they 
have a Fire Alarm System that works but do have failures from time to time.  
He   said that when there is failure work orders are called in and given top priority. 
Chief Facilities Executive also stated   that “we are in Code Compliance but not 
upgraded. This would actually reduce the level of maintenance required by 
District staff.” 

On August 14, 2013 Channel 10 Aired a Story: “Sweetwater Union High 
School District makes fire alarm upgrades”.  The story indicated that Team 10 
uncovered that fire alarms in the Sweetwater Union High School District have not 
been upgraded even though plans were approved five years ago. The district is 
now going through with those upgrades and community members want to know 
what took so long. 

On October 8, 2013 Channel 10 aired a Story: “Hundreds of Fire Alarms not 
working in Sweetwater Union High School District” Team 10 discovered 
more than 300 fire alarms that were not working properly in the Sweetwater 
Union High School District.  Documents show this was revealed to administrators 
when an outside contractor went through the 28 schools in the district to test the 
alarms. Under the California Public Records Act, Team 10 obtained copies of the 
four-month-long effort by Time and Alarm Systems of Mira Loma, California.  
These reports were posted on the Channel 10 web site. 

At the October 9, 2013 CBOC meeting the Chief Facility Executive indicated 
that if there really was a serious fire safety issue fire watches would be 
required. He told the CBOC if the 10 News stories were accurate, the district 
would be required to start a fire watch program in the schools.  "A person 
dedicated to walk up and down the halls to check trash cans to check waste 
dumpsters," Calhoun said as he described the fire watch program to the board. 
"To check rooms day in and day out during occupancy and report a fire manually, 
if needed ... we don't have to do that." 

On October 10, 2013 there was a meeting between the National City Fire 
Department and District staff including the Chief Facilities Executive 
regarding the Fire Alarm Inspection Report prepared by the Sweetwater 
District.  On October 14, 2013 National City put all four schools in the 
jurisdiction (Sweetwater High, Granger Junior High School, National City Adult 
School, and National City Middle) under Fire Watch. 

Details on the National City Fire Watch requirement are found in an October 
14, 2013 email from Robert Hernandez National City Battalion Chief.  
According to the email:  
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“ All schools shall have “Approved Watch Personnel” deployed to all buildings affected 
by the outage/problem.  Fire watch shall be in the correct ratio of personnel to space.  
Their only duty shall be to perform constant patrols of the protected premises and keep 
watch for fire-CFC 2010 Chapter 9.” 

On October 23, 2013 Channel 10 aired another story: “Chula Vista and 
National City fire departments investigate school alarms”.  The report 
indicated that the National City and Chula Vista Fire Departments are 
investigating the fire alarm situation at the School Districts and in the case of 
National City were requiring Fire Watches. As mentioned above,  Fire watches 
require dedicated individuals who patrol the grounds/buildings for fires as a result 
of a fire alarm system that is not functional. The need for Fire Watches is 
indicative how the seriousness of the Fire Alarm situation in the Sweetwater 
Union High School District has become due to neglect.   

On October 27, 2013 the District issues a further press release on the Fire 
Alarm Upgrades. The District contends that the number of violations is really 
insignificant because the percentage is small when compared to the total number 
of equipment systems in the District, as evidence by the following excerpt from a 
District Press Release which stated:  

“Fire alarm systems are very complex systems that are comprised of between several 
hundred and often over 1,000 components per school site. Throughout the entire 
Sweetwater School District, there are nearly 19,000 components that make up our fire 
alarm systems. Among the 19,000 components, there are several critical elements that 
are required to ensure that local fire departments certify our schools as compliant and 
operational. In the Sweetwater District, all of these critical components are fully 
functional and our fire alarms have been inspected by local fire agencies.” 

These statements were made after the Channel 10 News Story which aired on 
October 23, 2013. 
 
At a Special CBOC Meeting November 6, 2013  Meeting called to Tour two 
fire alarm schools (Montgomery High, Chula Vista High), a representative 
from Time and Alarm Systems told the Chair in response to a question said 
the Fire Alarms could be “Code Compliant” and not operational.  Up until 
this inquiry, the word “Code Compliant” was presented to the CBOC in a positive 
context.  Never was it indicated that Code Compliant could be system/device that 
is not working. 

During a November 13, 2013 Meeting significant pending Fire Alarm 
Upgrades were not revealed to the Bond Oversight Committee. During 
Project Updates the CBOC was presented an M-1 Project Status Report for the 
Proposition O Bond Program indicating $2,662,351 in “Fire Alarm Upgrades at 
Various Sites”. 

Two days later on November 15, 2013 an agenda item docketed for the 
November 18, 2013 Trustees Meeting indicated a significant number of new 
Fire Alarm Upgrades: 
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Schools Amount 

Chula Vista Middle, Montgomery High, Hilltop High $1,500,000 

Chula Vista High, Southwest Middle, Sweetwater 
High 

$1,162,351 

10 Sites $2,650,000 

Mar Vista High Southwest High $1,090,000 

Total $6,402,351 

 

In short, the CBOC just days before a School Board meeting was not told about 
significant more details about fire alarm projects 

Further at the November 18, 2013 Board of Trustees meeting there was an 
Emergency Resolution ( 4268  Resolution Declaring an Emergency at 
Sweetwater High School, 2900 Highland Avenue, National City, for the 
Purpose of Undertaking Repairs in Accordance with Public Contract Code 
Sections 20113 and 1102 ) for $27,050 in Fire Alarm Upgrades for 
Sweetwater High.  There was no mention of this Agenda Item/Resolution at the 
November 15, 2013 CBOC meeting.  This is especially troubling given the 
intense interest of the CBOC on this Fire Alarm issue and the level of media 
coverage. 

As late as November 25, 2013 there were eleven middle and high schools 
under Fire Watch as summarized below: 

Jurisdiction Schools 

City of San Diego Montgomery High, Montgomery Middle, 
Southwest High, Southwest Middle, 
Mar Vista High 

National City  Sweetwater High 

Chula Vista Bonita Vista High, Chula Vista High, 
Chula Vista Middle, Hilltop High, Otay 
Ranch High, Palomar High 

 

The matrix at the end of this report provides a summary compilation of the Fire 
Alarm Projects in the Sweetwater Union High School District as of December 1, 
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2013 including: 1)DSA Submittals, approvals and extension 2) number of 
deficiencies identified by school 3) the Fire Watch Status at the peak of these 
watches on November 25, 2013.  THE MATRIX IS A SNAPSHOT OF THE 
CONDITION OF THE FIRE ALARMS AT THE HEIGHT OF SAFETY ISSUES. 

For example, Mar Vista High School Fire Alarm Upgrades were first received by 
DSA on November 16, 2010.  DSA approved the Plans on June 11, 2011.  DSA 
has approved and extension of the current design plans through June 1, 2014. 
The design plans expire on June 15, 2015.  There were 31 deficiencies listed in 
the Time and Alarm Report and the school was under Fire Watch on November 
25, 2013 

In conclusion, this Report focuses on the history of the Fire Alarms and presents 
information at the height of Safety Issues.  As a result of a very organized, 
dramatic and aggressive construction program most of the fire alarm issues have 
been rectified as of the publishing of this report on April 8, 2014.  For this the 
Sweetwater Union High School District, its Chief Facility Executive and support 
staff should be commended.  Good job!!  

 

 



DRAFTHistory of Sweetwater Union High School District Fire Alarm Upgrades: DSA Submittals/Approvals, Deficiences & Fire Watches
(As of December 1, 2013)

School
Upgrade 
Cost (1)

Date 
Received 
DSA (1)

DSA	  
Approval	  (2) Sweetwater Bond Oversight Committee Report 07/22/13 (2)

Plan 
Expiration (2)

Time & Alarm 
Report # 
Deficiences (3)

Fire Watch-
11/25/13 (4)

Bonita Vista Middle $217,362 2/23/10 9/23/10 2nd	  Extension	  thru	  09/23/13;last	  extension	  requested	  08/8/12	  On	  Hold 9/23/14 24 No

Castle Park Middle $168,089 2/23/10 10/6/12
2nd	  Extension	  thru	  10/06/13;last	  extension	  requested	  by	  Paul	  Woods	  
08/08/12;	  On	  Hold 10/6/14 26+ No

Castle Park High $371,751 2/22/10 9/8/10
2nd	  Extension	  thru	  09/08/13;last	  extension	  requested	  by	  Paul	  Woods	  
08/16/12;	  On	  Hold 9/8/14 36 No

Chula Vista Middle $100,000 6/24/04 8/6/09 Final	  Extension	  thru	  8/06/13 Contract	  Awarded 34 No
Eastlake High $3,700 2/18/10 10/4/12 2nd	  Extension	  thru	  10/4/13;	  On	  Hold 10/14/14 43 No
Granger $156,138 2/23/10 11/17/10 2nd	  Extension	  thru	  11/17/12;	  On	  Hold 11/17/14 10 No
Hilltop Middle $225,266 2/23/10 12/8/10 2nd	  Extension	  thru	  12/08/13;	  On	  Hold 12/8/14 17 No
Mar Vista Middle $214,351 2/23/10 11/9/10 2nd	  Extension	  thru	  11/9/13;	  On	  Hold 11/1/14 41 No
Montgomery Middle $98,886 2/23/10 12/8/10 2nd	  Extension	  thru	  12/08/13;	  On	  Hold 12/8/14 11 Yes
National City Middle $344,000 9/24/09 11/19/10 DSA	  approval	  thru	  11/9/13 11/19/14 16 Yes
Southwest Middle $61,449 9/15/09 12/1/09 DSA	  approval	  thru	  12./31/13,	  per	  Karen	  Gibbs	  on	  12/13/12 12/1/14 7 Yes
Bonita Vista  High $401,360 2/22/10 9/8/10 2nd	  Extension	  thru	  09/8/13;last	  extension	  requested	  08/6/12	  On	  Hold 9/8/14 58 Yes
Chula Vista High $243,779 8/25/09 12/1/09 Karen	  Girard	  Approval	  thru	  2/1/13 12/1/13 71 Yes
Hilltop High $700,000 2/18/09 8/6/09 Final	  Extension	  thru	  8/06/13 Contract	  Awarded 32 Yes
Mar Vista High $388,889 11/16/10 6/1/11 DSA	  Approval	  thru	  6/1/14	  per	  LPA	  Letter	  06/10/13 6/15/15 31 Yes
Montgomery High $450,000 2/18/09 8/6/09 Final	  Extension	  thru	  8/06/13 Contract	  Awarded 35 Yes
Palomar High $33,600 2/18/10 10/6/10 2nd	  Extension	  thru	  10/6/13;	  On	  Hold 10/6/14 16 Yes
Southwest High $388,889 11/25/09 11/19/10 DSApproved	  extension	  thru	  1/9/14	  per	  Karen	  Gibbs	  on	  1/9/13 11/19/14 20 Yes
Sweetwater High $1,120,000 3/2/10 7/20/10 DSA	  approved	  extenstion	  thru	  12/13/13	  jper	  Karen	  Gibbs	  on	  12/31/12 7/20/14 30 Yes
Total (5) $5,687,509 N/A N/A N/A N/A 532 10

(1)DSA Application Summary PDF posted on Channel 10 Web Site
(2)	  Sweetwater	  Union	  High	  School	  Districts	  Fire	  Alarm	  Upgrade	  Projects	  (Matrix	  submitted	  to	  CBOC	  07/22/13
(3)	  NFPA	  Testing	  Results	  Report	  Matrix	  "Sweetwater	  Union	  High	  District	  speadsheet"	  Channel	  10	  Web	  site	  per	  Time	  &	  Alarm	  Systems
(4)	  Data	  submitted	  in	  an	  email	  to	  Bond	  Chair	  Nick	  Marinovich	  by	  Paul	  Woods	  11/25/13	  
(5)	  Excludes	  Eastlake	  Millde	  (62	  deficiencies,	  No	  Fire	  Watches)	  and	  Otay	  Ranch	  (45	  deficiencies,	  Fire	  Watch)	  which	  did	  not	  have	  DSA	  approvals	  submitted	  in	  Matrix	  proveded	  by	  Channel	  	  10
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