



# 2014-15 Technology Planning Update

Prepared for Proposition O  
Citizens' Bond Oversight Committee

1-8-2014

Dave Damico – Educational Technology

Russ Decker - Planning

# Timelines

Activity	Timeframe
Community Meetings at High Schools	December 2013
14-15 iPad initiative plan to Board of Trustees	January-February 2014
14-15 infrastructure upgrade plan to Board of Trustees	January 2014
Infrastructure upgrades to high schools	January 2014-December 2015 (see proposed schedule)
iPads to all high school teachers	March-April 2014
iPad training for teachers (beginning with 9-10 grade teachers)	April-May 2014
Canvas available for all schools/students	July 2014

# Timelines

Activity	Timeframe
Teacher desktop refresh at all schools	July-December 2014
Apple Institute 2014-15 – High Schools	August 2014
Onsite support to schools (Apple trainer with teachers)	(beg) July 2014 – middle schools (beg) August 2014 – high schools
Collect, Re-image and re-deploy iPads to Middle Schools, first deployment to High Schools	June 2014-early August 2014

# Infrastructure Details

- E-rate Discount multi-year
- Proposed schedule for Wireless Access Improvements

<b>E-RATE DISCOUNT LEVELS BY YEAR</b>	
<b>E-RATE FUNDING YEAR</b>	<b>E-RATE DISCOUNT</b>
<b>1998</b>	<b>70</b>
<b>1999</b>	<b>ALL LEVELS FUNDED</b>
<b>2000</b>	<b>82</b>
<b>2001</b>	<b>86</b>
<b>2002</b>	<b>81</b>
<b>2003</b>	<b>70</b>
<b>2004</b>	<b>81</b>
<b>2005</b>	<b>80</b>
<b>2006</b>	<b>86</b>
<b>2007</b>	<b>81</b>
<b>2008</b>	<b>87</b>
<b>2009</b>	<b>78</b>
<b>2010</b>	<b>ALL LEVELS FUNDED</b>
<b>2011</b>	<b>88</b>
<b>2012</b>	<b>90</b>

**PROPOSED SCHEDULE FOR WIRELESS ACCESS  
IMPROVEMENTS**

<b>School Name</b>	<b>12/13 Final Percentages</b>
CPH	80%
CVM	80%
HTM	80%
MVH	80%
MOM	80%
PAH	80%
SOH	80%
SUH	80%
SYH	80%
HTH	60%
MOH	60%
BVM	50%
BVH	50%
RDM	50%
ELH	40%
OLH	50%
ORH	50%
CVH	80%
ELM	40%
SOM	90%
CPM	90%
GJH	90%
MVM	90%
NCM	90%

# **PROPOSED SCHEDULE FOR WIRELESS ACCESS IMPROVEMENTS**

## **Schools Already Completed**

CPM, GJH, MVM, NCM, SOM

## **Complete Improvements by June 1, 2013**

BVH, CVH, ELH, OLH, ORH

## **Possibly Complete Improvements by June 30, 2013**

HTH, MOH

## **Begin Improvements on July 1, 2013**

All remaining high schools: CPH, MVH, PAH, SOH, SUH, SYH

All remaining middle schools: BVM, CVM, ELM, HTM, MOM, RDM

# Questions/Parking Lot