
CAPITAL FACILITIES FINANCING PLAN January 2014 ‐ Page 1
"A" "B" "C" = "A+B" "D" "E" = "C‐D"

 Revised 
Budget 

1. TOTALS for PROP O PROGRAM pages 2-4
2. TOTALS for CFD PLANNING PROJECTS page 5
3. TOTALS for OTHER PLANNING PROJECTS page 6

Total Funding for Current Program page 7

4. Remaining Prop O Bonding Authority [c]

Total Capital Facilities Financing Plan

NOTES: [a]

[b] The increased funding shown is $131.7M for Middle School 12/High School 14 (MS12/HS14), see page 5.

[c]

 SUMMARY 

134,786,506$        

309,654,397$      2,527,643$            

               Budgets [a] 

307,126,754$      

 Proposed Revisions
This Month [b] 

4,081,743$          
635,374,984$      

132,258,863$        
-$                       4,081,743$          

                 Remainder 

239,722,628$      
321,638,844$      

R E V I S I O N S E X P E N D I T U R E S

69,931,769$          
143,541,577$        

208,176$               
213,681,522$        

Proposition O bonding authority is $644 million. The first $180 million was sold in March 2008. The remaining $464 million cannot be sold until assessed value 
increases.

964,588,478$      

189,379,981$      

500,588,478$      

180,238,378$      
3,794,574$          

423,755,579$      

464,000,000$      

 Total Expenditures 
thru 11/30/13 

A P P R O V E D    B U D G E T

The approved total current funding shown was approved in December 2013. Category 1 and 2 program totals have changed because the BVM Modernization project 
was moved from category 2 (CFD) to category 1 (Prop O) this month.

464,000,000$      

1,099,374,984$   

This report is the Capital Facilities Financing Plan for projects managed by the Planning and Construction Department. The major funding 
sources are Proposition O (including the remainder of Proposition BB), Mello‐Roos CFD funds for  facilities, and State Funding for facilities.
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CAPITAL FACILITIES FINANCING PLAN January 2014 ‐ Page 2
"A"="B+C+D+E+F" "B" "C" "D" "E" "F" "G" "H" = "A + G" "I" "J" = "H ‐ I"

 Approved 
Budget 

 Fund 22
Prop O Bond 
Funding 

Fund 22
Prop O 
Interest 

Fund 21
Prop BB 
Funding 

Fund 35
State Funding 

[1] 

 Revised 
Budget 

Total 
Expenditures 
thru 11/30/13 

 Remainder 

1. PROP O ACTIVE PROJECTS
Bonita Vista HS ‐ HVAC upgrade 2,000,000$        1,500,000$        500,000$             CFD 2,000,000$       815,459$           1,184,541$      
Bonita Vista HS ‐ Track & Field (design) 401,024$           300,768$           100,256$             CFD 401,024$          184,858$           216,166$          
Bonita Vista MS ‐ Upgrades 1,300,000$        1,300,000$         DM/CFD 448,000$           [3.1] 1,748,000$       423,805$           1,324,195$      

decrease DM funding DM (200,000)$         [3.1]
increase CFD funding to 25% of project CFD 136,240$           [3.1]
increase Prop BB funding BB 511,760$           [3.1]

Chula Vista HS ‐ ORG Port/Mod/Backstop 2,115,000$        2,115,000$        [3.2] 2,115,000$       509,316$           1,605,684$      
Chula Vista HS ‐ Title IX 175,000$           175,000$           [3.2] 175,000$          ‐$                    175,000$          
Hilltop HS ‐ Track & Field (design) 281,368$           281,368$           281,368$          164,450$           116,918$          
Mar Vista HS ‐ Proj 2 1,800,000$        1,800,000$        1,800,000$       2,684$                1,797,316$      
Montgomery HS ‐ Proj 2 23,000,000$      23,000,000$       BAN 23,000,000$     1,800,948$        21,199,052$    
Montgomery HS Gym Struct'l Upgrade 200,000$           200,000$           200,000$          ‐$                    200,000$          
National City MS ‐ Proj 2 15,251,028$      983,294$           14,267,734$       BAN 15,251,028$     3,001,775$        12,249,253$    
Palomar HS Science 100,000$           100,000$           100,000$          ‐$                    100,000$          
Power Purchase Agreement 500,000$           500,000$           500,000$          309,626$           190,374$          
Southwest MS ‐ Proj 1B/1C 3,440,000$        3,440,000$        3,440,000$       924,379$           2,515,621$      
Southwest HS Title IX 139,000$           139,000$           139,000$          ‐$                    139,000$          
Sweetwater HS Parking Lot 2,000,000$        2,000,000$        2,000,000$       57,550$             1,942,450$      
Technology & Infrastructure 1,500,000$        1,500,000$   CFD 2,653,000$       [3.3] 4,153,000$       ‐$                    4,153,000$      
Fire Alarm Upgrades at Various Sites
Group 1 ‐ CVM, HTH, MOH 1,500,000$        1,500,000$        1,500,000$       1,041,232$        458,768$          
Group 2 ‐ CVH, SOM, SUH 1,162,351$        1,162,351$        1,162,351$       ‐$                    1,162,351$      
Group 3 ‐ 10 sites 2,650,000$        2,430,000$        220,000$             CFD 2,650,000$       ‐$                    2,650,000$      
Group 4 ‐ MVH, SOH 1,090,000$        1,090,000$        1,090,000$       ‐$                    1,090,000$      

TOTALS 60,604,771$      19,716,781$      1,500,000$   ‐$                 ‐$                   39,387,990$      3,101,000$       63,705,771$     9,236,082$        54,469,689$    

PROP O MISCELLANEOUS
BAN Repayment 6,387,406$        6,387,406$        6,387,406$       391,406$           5,996,000$      
Long Range Fac. Master Plan Update 399,166$           399,166$           399,166$          ‐$                    399,166$          
Planning & Operations (Prop O portion Only) 7,243,519$        3,124,498$        3,983,038$   135,983$         2,500,000$       [3.4] 9,743,519$       5,767,013$        3,976,506$      

TOTALS 14,030,091$      9,911,070$        3,983,038$   135,983$        ‐$                   ‐$                      2,500,000$       16,530,091$     6,158,419$        10,371,672$    

Prop O CLOSE‐OUT PROJECTS (p. 3) 213,723,848$    137,765,641$    ‐$                12,048,868$    60,809,137$      3,100,202$          97,345$              213,821,193$    210,202,791$     3,618,402$       
Prop BB CLOSE‐OUT PROJECTS (p. 3) 83,252$              ‐$                    ‐$                71,252$            12,000$             ‐$                      ‐$                    83,252$              882$                    82,370$             
COMPLETED PROJECTS (p. 4) 14,123,163$      8,556,639$        1,896,050$    2,819,743$      850,731$           ‐$                      9,255$                14,132,418$      14,124,454$       7,964$               
Prop O Program Contingency 4,561,629$        4,049,869$        511,760$          (3,179,957)$       [3.5] 1,381,672$        1,381,672$       

1. TOTALS for PROP O PROGRAM 307,126,754$    180,000,000$    7,379,088$   15,587,606$   61,671,868$    42,488,192$      2,527,643$       [4] 309,654,397$   239,722,628$   69,931,769$    

NOTES [1] State funding includes $4,435,821 in CTE Grants. [2] See last page for acronyms for funding sources [3] Individual revision explanations are shown on each page.
[3.1]
[3.2]
[3.3]
[3.4]
[3.5] Contingency adjusted based on cumulative project budget adjustments. Prop O Contingency decreases by $2,668,197. Prop BB Contingency decreases by $511,760.
[4] Net change is increased CFD funding and Prop O interest (see page 6)

Moved project from CFD to Prop O Program. Changed DM and Prop BB funding. CFD funding remains at $300,000. Increase project budget by a net $411,760 because of additional work needed at site.

A P P R O V E D    B U D G E T R E V I S I O N S

Site
 Other Funding

[2] 
 Proposed Revisions 

This Month [3] 

E X P E N D I T U R E S

These 2 projects at CVH were shown as a single project last month. The Title IX project was broken out as a separate line intem.

Additional Planning and Operations funding for staffing through FY 2015/16.
Increased Tech & Infrastructure budget based on bids received for wireless infrastructure. $1,038,250 from CFD (25% of total). Projected $1,614,750 from E‐Rate rebates.
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CAPITAL FACILITIES FINANCING PLAN January 2014 ‐ Page 3
"A"="B+C+D+E+F" "B" "C" "D" "E" "F" "G" "H" = "A + G" "I" "J" = "H ‐ I"

 Approved 
Budget 

 Fund 22
Prop O Bond 
Funding 

Fund 22
Prop O 
Interest 

Fund 21
Prop BB 
Funding 

Fund 35
State Funding 

[1] 

 Revised 
Budget 

Total 
Expenditures 
thru 11/30/13 

 Remainder 

PROP O CLOSE‐OUT PHASE PROJECTS
Castle Park HS ‐ Title IX Improvements 1,700,000$        1,700,000$        1,700,000$        1,682,598$         17,402$             
Chula Vista HS ‐ Proj 1 29,025,252$      20,210,888$      8,789,813$        24,551$               SDGE 29,025,252$      29,008,184$       17,068$             
Granger Jr HS Clinic 2 160,000$           111,132$            48,868$            160,000$           145,142$            14,858$             
Hilltop HS ‐ Proj 1 23,575,302$      12,192,668$      11,382,634$      23,575,302$      23,552,857$       22,445$             
Mar Vista HS ‐ Proj 1 9,641,164$        6,805,332$        2,835,832$        9,641,164$        9,570,410$         70,754$             
Mar Vista HS Title IX 535,328$           535,328$            12,620$              [3.6] 547,948$           530,328$            17,620$             
Montgomery HS ‐ Proj 1 25,644,944$      24,311,270$      1,258,674$        75,000$               SDGE 25,644,944$      25,622,719$       22,225$             
Montgomery MS ‐ Proj 1 25,929,799$      25,929,799$      25,929,799$      24,793,286$       1,136,513$       
National City MS ‐ Proj 1 13,019,358$      11,430,910$      1,588,448$        84,725$              [3.6] 13,104,083$      13,024,083$       80,000$             
Southwest MS ‐ Proj 1 15,510,306$      13,549,515$      1,548,791$        412,000$             QEIA 15,510,306$      14,821,576$       688,730$           
Southwest HS ‐ Proj 1 16,218,033$      8,129,502$        8,013,531$        75,000$               SDGE 16,218,033$      16,171,863$       46,170$             
Sweetwater HS ‐ Proj 1 49,644,870$      10,139,805$      12,000,000$    25,391,414$      2,113,651$          QZAB 49,644,870$      49,051,206$       593,664$           
Sweetwater HS Synthetic Track & Field 3,119,492$        2,719,492$        400,000$             NC, NFL 3,119,492$        2,228,539$         890,953$           

TOTALS 213,723,848$    137,765,641$    ‐$               12,048,868$   60,809,137$    3,100,202$         97,345$             213,821,193$   210,202,791$   3,618,402$      

PROP BB CLOSE‐OUT PHASE PROJECTS (2013‐14 Budget)
Castle Park Middle BB 1B 5,000$                5,000$              5,000$                ‐$                     5,000$               
Chula Vista HS BB Growth II 1,000$                1,000$              1,000$                ‐$                     1,000$               
Hilltop HS BB 1B 44,225$              44,225$            44,225$              ‐$                     44,225$             
Planning & Operations 7,085$                7,085$              7,085$                882$                    6,203$               
San Ysidro HS BB 1A 25,000$              13,000$            12,000$             25,000$              ‐$                     25,000$             
Southwest HS BB 1B 942$                   942$                 942$                   ‐$                     942$                  

TOTALS 83,252$              ‐$                   ‐$               71,252$           12,000$            ‐$                      ‐$                   83,252$             882$                   82,370$            

NOTES [1] State funding includes $4,435,821 in CTE Grants.
[2] See last page for acronyms for funding sources
[3.6] Last month the budget was reduced too much. Additional funding is being restored from Prop O contingency to pay architect and DSA close‐out costs.

A P P R O V E D    B U D G E T ‐                                                                  ‐                                                    

Site
 Other Funding

[2] 
 Proposed Revisions 

This Month [3] 
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CAPITAL FACILITIES FINANCING PLAN January 2014 ‐ Page 4
"A"="B+C+D+E+F" "B" "C" "D" "E" "F" "G" "H" = "A + G" "I" "J" = "H ‐ I"

 Approved 
Budget 

 Fund 22
Prop O Bond 
Funding 

Fund 22
Prop O 
Interest 

Fund 21
Prop BB 
Funding 

Fund 35
State Funding 

[1] 

 Other Funding
[2] 

 Revised 
Budget 

Total 
Expenditures 
thru 11/30/13 

 Remainder 

COMPLETED PROJECTS (Prop O project budgets and Prop BB 2013/14 budgets)
Bonita Vista HS Bleachers 309,122$           309,122$          309,122$           309,122$            ‐$                   
Bonita Vista MS BB 1B ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Castle Park HS BB 1A 94$                     94$                   94$                     94$                      ‐$                   
Castle Park HS BB 1B ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Chula Vista HS BB 1A ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Chula Vista HS BB 1B ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Chula Vista HS BB Growth ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Chula Vista MS BB 1B ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Chula Vista MS ‐ Proj 1 11,649,768$      8,556,639$        2,242,398$      850,731$           9,249$                [3.8] 11,659,017$      11,651,053$       7,964$               
Fifth Avenue Academy ‐$                    [3.7] ‐$                    ‐$                     ‐$                   
Granger Jr High BB 1B ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Granger Jr HS Health Clinic 268,129$           268,129$          268,129$           268,129$            ‐$                   
Hilltop HS BB Growth ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Hilltop MS BB 1A ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Hilltop MS BB 1B ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
Hilltop MS Science Design 23,700$              23,700$          23,700$              23,700$              ‐$                   
Interim Housing BB ‐$                    ‐$                  [3.7] ‐$                    ‐$                     ‐$                   
iPad Initiative 1,800,000$        1,800,000$    1,800,000$        1,800,000$         ‐$                   
MAAC Charter School 45,314$              45,314$          45,314$              45,314$              ‐$                   
Smartboards‐CPH & MVM 27,036$              27,036$          6$                        [3.8] 27,042$              27,042$              ‐$                   
Southwest HS BB 1A ‐$                    ‐$                  [3.7] ‐$                    ‐$                   

TOTALS 14,123,163$      8,556,639$        1,896,050$   2,819,743$     850,731$          ‐$                      9,255$               14,132,418$     14,124,454$     7,964$              

NOTES [2] See last page for acronyms for funding sources
[3.7] The revised budgets are zero because they were closed out in December 2013 and the 2013‐14 budget amounts were moved to other projects.
[3.8] Budget adjustment from Prop O contingency needed for actual closeout expenses.

A P P R O V E D     B U D G E T R E V I S I O N S EXPENDITURES

Site
 Proposed Revisions 

This Month [3] 

SUHSD Planning and Construction Department M-1 Backup CFFP Jan 2014.xlsx CFFP 12/20/2013 



CAPITAL FACILITIES FINANCING PLAN January 2014 ‐ Page 5
"A"="B+C+D+E+F" "B" "C" "D" "E" "F" "G" "H" = "A + G" "I" "J" = "H ‐ I"

 Approved 
Budget 

 Fund 49
Mello‐Roos 

CFD 

Fund 25
Cap Fac 
Fund 

Fund 35 
State 

Funding 

 Revised 
Budget 

Total 
Expenditures 
thru 11/30/13 

 Remainder 

2. ACTIVE PLANNING PROJECTS (CFD FUNDED)
East Hills Academy Addition 560,000$           560,000$            560,000$           ‐$                     560,000$           
ELH Amphitheater/Observatory 2,200,000$        2,200,000$        2,200,000$        120,916$            2,079,084$       
ELH Artificial Turf for Quad 266,500$           266,500$            266,500$           ‐$                     266,500$           
Middle School 12/High School 14 48,301,137$      48,301,137$      [5] 131,698,863$    [3.9] 180,000,000$    44,908,670$       135,091,330$   
ORH Drainage Improvements 250,000$           250,000$            250,000$           16,498$              233,502$           
Rehabilitation/Deferred Maintenance 5,000,000$        5,000,000$        5,000,000$        ‐$                     5,000,000$       
Relocateable Classrooms 500,000$           500,000$            500,000$           1,821$                 498,179$           
Roof Defects 150,000$           150,000$            150,000$           ‐$                     150,000$           

CFD for Prop O Projects ‐ see pgs 2‐4 820,256$           820,256$            ‐$                    820,256$           820,256$            ‐$                   
CFD CLOSEOUT PROJECTS (see below) 129,515,678$    76,114,042$      ‐$                53,401,636$    ‐$                    ‐$                      ‐$                    129,515,678$    134,271,282$     (702,995)$         
Planning & Operations (CFD portion only) 405,000$           405,000$            560,000$            [3.4] 965,000$           98,935$              365,977$           
Program Contingency 1,411,410$        1,411,410$        [3.10] 1,411,410$       

2. TOTALS for CFD PLANNING PROJECTS 189,379,981$    135,978,345$    ‐$               53,401,636$   ‐$                      132,258,863$   [3.10] 321,638,844$   180,238,378$   143,541,577$  

CFD CLOSEOUT PROJECTS
East Hills Academy 4,294,402$        1,924,002$        2,370,400$      4,294,402$        4,294,402$         ‐$                   
Olympian High School (HS 13) 124,158,246$    73,127,010$      51,031,236$    124,158,246$    124,158,246$     ‐$                   
ORH Track and Field Replacement 1,062,030$        1,062,030$        1,062,030$        1,013,597$         48,433$             
Rancho Del Rey MS 1,000$                1,000$                1,000$                ‐$                     1,000$               

TOTALS 129,515,678$    76,114,042$      ‐$               53,401,636$   ‐$                      ‐$                   129,515,678$   129,466,245$   49,433$            

NOTES [2] See last page for acronyms for funding sources
[3.4] Additional Planning and Operations funding for staffing through FY 2015/16.
[3.9] Budget increase based on an estimated $180 million total project cost from current CFD ending balance. The final budget will be determined through the Long Range Facilities Master Plan process.
[3.10] Contingency is not adjusted. The budget increase for MS12/HS14 comes from the CFD ending balance.
[5] State funding is estimated at about $40 million but the State is out of bond funds. Until State Funding is officially approved it will be assumed that CFD funds will be used.

Site
 Proposed Revisions 

[3] 
 Other Funding
Notes/Fund [2] 
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CAPITAL FACILITIES FINANCING PLAN January 2014 ‐ Page 6
"A"="B+C+D+E+F" "B" "C" "D" "E" "F" "G" "H" = "A + G" "I" "J" = "H ‐ I"

 Approved 
Budget 

 Fund 25
Cap Fac Fund 

Fund 35 
State 

Funding 

Fund 14 
Deferred 
Maint. 

 Fund 01 
General Fund 

 Revised 
Budget 

Total 
Expenditures 
thru 11/30/13 

 Remainder 

3. ACTIVE PLANNING PROJECTS (OTHER FUNDING SOURCES)
HTH Ramp Replacement  40,000$              40,000$            40,000$              ‐$                     40,000$             
HTH Retaining Wall Replacement 150,000$           150,000$          150,000$           ‐$                     150,000$           

OTHER CLOSEOUT PROJECTS (see below) 3,817,750$        3,681,553$        64,639$          ‐$                  1,000$                70,558$               (5,000)$               3,812,750$        3,794,574$         18,176$             
Program Contingency 73,993$              68,632$              5,361$            5,000$                [3.11] 78,993$             

3. TOTALS for OTHER PLANNING PROJECT 4,081,743$        3,750,185$        70,000$         190,000$        1,000$              70,558$               ‐$                   4,081,743$       3,794,574$        208,176$         

OTHER CLOSEOUT PROJECTS
ELH Learning Center/Science 931,368$           931,368$            (5,000)$               [3.11] 926,368$           926,368$            ‐$                   
ELH Track & Field 1,987,003$        1,987,003$        1,987,003$        1,987,003$         ‐$                   
NCA Cisco Lab 70,558$              70,558$               Ad Ed 70,558$              70,558$              ‐$                   
ORH Concession Stand 64,639$              64,639$          64,639$              64,639$              ‐$                   
ORH Stadium Light Pole Replacement 360,000$           360,000$            360,000$           349,011$            10,989$             
Pregnant Minor Program Portable [6] 1,000$                1,000$                [6] 1,000$                ‐$                     1,000$               
SYH Stadium Light Pole Replacement 403,182$           403,182$            403,182$           396,995$            6,187$               

TOTALS 3,817,750$        3,681,553$        64,639$         ‐$                 1,000$              70,558$               (5,000)$             3,812,750$       3,794,574$        18,176$            

NOTES [2] See last page for acronyms for funding sources
[3.11] Budget reduction because project is complete and certified by DSA. Budget moved to contingency.
[6] Staff has determined that the Chula Vista Adult Portable that needs to be certified by DSA is actually the Pregnant Minor Program portable on the CVA property (near Moss)

EXPENDITURES

Site

A P P R O V E D     B U D G E T R E V I S I O N S

 Other Funding
Notes/Fund [2] 

 Proposed Revisions 
[3] 
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CAPITAL FACILITIES FINANCING PLAN January 2014 ‐ Page 7
"A" "B" "C" = "A+B" "D" "E" = "C‐D"

 Funding 
 Revised 
Budget 

 Remainder 

PROP O PROGRAM FUNDING SOURCES
Prop O Bond Sale #1 22 O 180,000,000$   180,000,000$    149,600,817$    30,399,183$       [7]
Prop O Interest 22 Oint 7,379,088$        74,643$               [3.12] 7,453,731$        5,879,094$        1,574,637$         [7]
Prop BB 21 BB 15,587,606$      15,587,606$      14,967,272$      620,334$           
State Funding 35 SFP 61,671,868$      61,671,868$      61,659,868$      12,000$              [7]
Mello‐Roos CFD 49 CFD 1,120,256$        2,653,000$          [3.13] 3,773,256$        478,891$            3,294,365$        
Deferred Maintenance 14 DM 1,000,000$        (200,000)$            [3.14] 800,000$           ‐$                    800,000$           
Quality Education Investment Act 22 QEIA 412,000$           412,000$           412,000$            ‐$                    
City of National City 22 NC 200,000$           200,000$           200,000$            ‐$                    
San Diego Chargers 22 NFL 200,000$           200,000$           200,000$            ‐$                    
SDGE Energy Rebates 22 SDGE 174,551$           174,551$           174,551$            ‐$                    
Bond Anticipation Notes (BANs) 23 BAN 37,267,734$      37,267,734$      3,819,429$        33,448,305$      
QZAB Reimbursement 22 QZAB 2,113,651$        2,113,651$        2,113,651$        ‐$                    

TOTALS 2,527,643$         239,505,573$   70,148,824$    

PLANNING PROJECT FUNDING SOURCES (CFD and OTHER PROJECTS)
General Fund 01 GF 1,000$                1,000$                ‐$                    1,000$                
State Funding 35 SFP 53,471,636$      53,471,636$      53,466,275$      5,361$                 [7]
Capital Facilities Fund 25 CFF 3,750,185$        3,750,185$        3,659,377$        90,808$             
Mello‐Roos CFD 49 CFD 135,978,345$   132,258,863$      [3.15] 268,237,208$    121,130,611$    147,106,597$    
Deferred Maintenance 14 DM 190,000$           190,000$           ‐$                    190,000$           
Adult Ed 11 AdEd 70,558$             70,558$              70,558$              ‐$                    

TOTALS 132,258,863$    178,326,821$   147,393,766$  

Total active Capital Facilities Program 134,786,506$      417,832,394$    217,542,590$   

Major Funds:
Total Prop O/BB Funding 202,966,694$   74,643$               203,041,337$    170,447,183$    32,594,154$      
Total State Funding 115,143,504$   ‐$                      115,143,504$    115,126,143$    17,361$             
Total Mello‐Roos CFD Funding 137,098,601$   134,911,863$      272,010,464$    121,609,502$    150,400,962$    

NOTES: [3.12]
[3.13]
[3.14]
[3.15]
[7] Remaining funds for Prop O and State Funding are being reconciled. State funding is transferred to other funds for expenses and the totals shown do not reflect the 

cash balances to date.

Interest Earnings from 1st 3 quarters of 2013 (through 10/23/13)

The increase in CFD funding is from the CFD ending balance.

CFD funding increase for the Technology and Infrastructure project. Full funding shown from CFDs until E‐Rate rebates are received.
The BVM Upgrade project has been moved from the CFD category to the Prop O category and includes a reduction in Deferred Maintenance Funding.

 Proposed Revisions 
This Month [3] 

R E V I S I O N SA P P R O V E D    B U D G E T EXPENDITURES

635,374,984$       

307,126,754$           

193,461,724$           

 Total Expenditures 
thru 11/30/13 

 Funding Sources  Fund Number      Abbreviation 

500,588,478$           

325,720,587$       

309,654,397$       
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